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EXECUTIVE SUMMARY

The Program Manager for the Elimination of Chemical Weapons (PM ECW) is
responsible for destroying all United States chemical warfare materiel. The Product
Manager for Non-Stockpile Chemical Materiel (PMNSCM) is responsible for destroying
non-stockpile chemical materiel, including recovered chemical warfare materiel (CWM).

This Destruction Plan describes procedures for destroying and treating recovered
chemical warfare materiel at Dugway Proving Ground (DPG) using the Explosive
Destruction System (EDS). The PMNSCM, at the request of DPG, has decided to
dispose of 15 munitions currently stored at DPG. Seven Department of Transportation
(DOT) cylinders will also be disposed of using the EDS. The 15 munitions currently are
overpacked in propelling charge cans (PCCs) and the 7 DOT cylinders are currently
overpacked in mulitiple round containers (MRCs). All items are stored in Igloo G at
DPG. There is also a 105mm projectile filled with lewisite stored at DPG. If, while the
EDS is at DPG, approvals are obtained to treat lewisite in the EDS, then the 105mm
projectile will be treated.

This Destruction Plan is based on procedures in the EDS Standing Operating
Procedures (SOPs) and provides a description of the operations and sampling strategy
for this operation. The procedures described in this Plan will ensure the operation is
conducted in a safe, secure, and environmentally sound manner.

DPG is the lead for public outreach activities. DPG will coordinate with the PMNSCM
Public Outreach and Information Office to exchange information.
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SECTION 1
INTRODUCTION

The Product Manager for Non-Stockpile Chemical Materiel (PMNSCM) will use the
Explosive Destruction System (EDS) to safely destroy 15 recovered munitions and

7 Department of Transportation (DOT) cylinders at Dugway Proving Ground (DPG),
Utah.

A system Hazard Analysis (HA) has been prepared for the EDS (PMCD, 2002). In
addition, a Job HA has been prepared for each Standing Operating Procedure (SOP)
used for EDS operation. Annex A to this Destruction Plan is a plan-specific HA covering
hazards associated with EDS operations and hazards to the EDS system from incidents
that might occur at DPG. The HA in annex A was prepared in accordance with the
System Safety Management Plan for the Non-Stockpile Chemical Materiel Product
(PMCD, 2001b). An HA covering the hazards to explosive ordnance personnel and
equipment associated with movement and handling of an item before it is placed in the
EDS has been prepared in accordance with Army Regulation (AR) 385-61 and is
included in annex G of this Destruction Plan.

1.1  Purpose

This Destruction Plan provides a scope of effort for using the EDS at DPG to safely
destroy recovered chemical warfare materiel (CWM) and treat the chemical agent fill.

1.2 Approval Process

Plans for use of the EDS at DPG will be submitted to the State of Utah for approval
before destruction begins. In addition, PMNSCM will coordinate with the

U.S. Department of Health and Human Services (DHHS) and DPG will coordinate with
the Utah Department of Environmental Quality (UDEQ) as well as the Department of
Army Safety and the Department of Defense Explosives Safety Board (DDESB).

1-1
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Concurrence/approval by DHHS, UDEQ, and the other agencies will be obtained before
implementation of this Destruction Plan.

1.3 Historical Precedence for Destruction

Until recently, the only method available for destruction of an armed and fuzed chemical
agent-filled munition was open detonation where a quantity of explosives sufficient to
destroy the munition and its chemical fill were placed around the recovered munition
and detonated. The detonation was designed to produce sufficient heat to destroy
explosives and chemical agent inside the recovered munition.

Concemns over collateral damage due to noise, blast, and fragmentation caused by
open detonation led the Army to develop the EDS. The EDS is an explosion and vapor
containment chamber into which the munition is placed for destruction. Unlike open
detonation, the EDS does not use explosives to destroy the chemical agent. The EDS
uses explosives to open the munition, expose the chemical agent, and destroy the fuze
and burster. The chemical agent then is treated using chemical neutralization.

The EDS has been extensively tested on munitions similar to the ones that will be
destroyed using this plan. To date, the EDS technology has been used to safely and
successfully destroy 98 items. Table 1-1 provides a summary of these destructions.

1.4 Site Description

The items are currently stored in Igloo G at DPG. Figure 1-1 shows the location of DPG
and figure 1-2 shows the location of Igloo G and the EDS site. Figure 1-3 shows the
layout of the EDS site. The EDS will be set up at a suitable location near Igloo G to
minimize the distance the items must be moved, while maintaining the prescribed
explosive safety areas around both Igloo G and the EDS.
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EDS System: Items Destroyed

EDS Phase 1 Unit 1:

53 ltems (projectiles, mortars, bomblets, cylinders, etc.)

EDS Phase 1 Units 2 and 3 at Aberdeen Proving Ground, Maryland:

1 Phosgene-filled Bottle 7 Water-filled 4.2-inch SETH Mortars
2 Mustard-filled Bottles 1 Water-filled Bottle

1 Mustard-filled Stokes Mortar 1 Sarin-filed Bombiet

1 Phosgene-filled 4-inch Mortar 15 Mustard-filled 75mm Projectiles

1 Mustard-filled 8-inch Livens Projectile

EDS Phase 1 Unit 2 at Spring Valley, District of Columbia:
18 Mustard-filled 75mm Projectiles
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1-027-058/Utah car
12/23/02

Figure 1-1. Location of DPG
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1.5 Chemical Weapons Convention (CWC) Compliance

The United States is obligated to notify the Organisation for the Prohibition of Chemical
Weapons (OPCW), Technical Secretariat (TS), whenever declared chemical weapons
are scheduled for destruction. Some of the items planned for destruction at DPG are
declared chemical weapons. Therefore these items will be destroyed in full compliance
and with verification by the CWC. Annex L illustrates an EDS scenario from the CWC
perspective with the CWC checkpoints that will be followed at DPG. EDS personnel
must be familiar with these requirements and incorporate them into their operations.

1.6 Emergency Planning and Contingency Operations

The site-specific Heath and Safety Plan (HASP) located in Annex | of this Destruction
Pian contains information on support operations such as medical support and
firefighting. The HASP also describes actions to be taken to protect workers and the
public in the event of chemical agent accident or incident.

1.7  Air Monitoring

EDS monitoring will be performed in accordance with the EDS Site-Specific Monitoring
Plan, annex F to this Destruction Plan. Edgewood Chemical Biological Center (ECBC)
will provide personnel and equipment for air monitoring of distilled mustard (HD) and
sarin (GB). (Mustard-T mixture [HT] will be monitored as HD.) Air monitoring objectives
include ensuring that worker and public safety and health are maintained by providing
adequate environmental monitoring as specified in AR 385-61.
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SECTION 2
SYSTEM DESTRUCTION

2.1 Items to be Destroyed

The munitions to be destroyed are listed in table 2-1, munitions, and table 2-2, DOT
cylinders. The munitions include 4.2-inch mortars, a 105mm projectite, an M139
bombiet half, and an M125 bomblet. The munitions have been assigned identification
numbers, also listed in table 2-1. Annex B contains background information from the
Old Chemical Weapons Reference Guide (SciTec, 1998) on the types of munitions that
will be destroyed. This information is provided for readers who may not be familiar with
the specifications for these munitions.

In addition to the munitions described in table 2-1, there are seven DOT cylinders
(table 2-2) filled with either HD or HT that will be treated using the EDS.

Destruction of the munitions and DOT cylinders will be conducted in campaigns based
on chemical fill.

2.2 Fill Materiel

The Materiel Assessment Review Board (MARB) has assessed the status of the
explosives and chemical agent fills of each munition that will be destroyed. Table 2-1
contains results of the MARB determination. The fill materiel of the munitions include
blister agent mustard (H and HD) and the nerve agent GB. The DOT cylinders are filled
with HD and HT.

2.3 EDS System Description

Destruction operations at DPG will be performed with the EDS Phase 1 Unit 3 (P1U3).
For the rest of the document, the system will be referred to as the EDS.

2-1
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Table 2-1. Summary of MARB Data for Munitions to be Destroyed
MARB
tem Number Munition Explosive Components Fill Materiel Assumed Fill Weight (kg)®
1 DPG-94-005 M139 bomblet half None GB 0.295 (for 1 bomblet half)
2 DPG-94-006 M60 105mm No fuze, burster present HD 1.44
3 DPG-94-007 M125 bomblet No fuze GB 1.18
4 DPG-94-012  4.2-inch mortar No fuze, burster present HD 1.35 (50% fill)
5 DPG-94-013  4.2-inch mortar No fuze, burster present HD 27
6 DPG-94-016  4.2-inch mortar No fuze, no burster, primer present HD 27
7 DPG-94-017  4.2-inch mortar No fuze, burster present HD 2.7
8 DPG-94-018  4.2-inch mortar No fuze, burster present HD 27
9 DPG-94-020  4.2-inch mortar No fuze, burster present HD 2.7
10 DPG-94-022  4.2-inch mortar No fuze HD 2.7
11 DPG-94-023  4.2-inch mortar No fuze HD 0.8 (30% fill)
12 DPG-94-025 4.2-inch mortar No fuze HD 1.4 (60% fill)
13 DPG-94-026  4.2-inch mortar Unarmed, burster present HD 27
14 DPG-94-031  4.2-inch mortar Fuze and burster present HD 2.7
15 DPG-94-032  4.2-inch mortar Burster present HD 27
Notes:

a

MARSB report.
DPG = Dugway Proving Ground
GB = sarin
HD =  distilled mustard agent
kg =  kilogram
MARB =  Materiel Assessment Review Board
mm = millimeter

Fill weights are based on the Old Chemical Weapons Reference Guide (SciTech, 1998) and information about the percent fill recorded in the
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Table 2-2. DOT Cylinders to be Treated in the EDS

Identification Number Fill Material Agent Fill Volume (mL)
98501C HD 323
98502C HD 498
98503C HD 498
98504C HD 497
98505C HD 498
98506C HD 193
98508C HT 44

Notes:

HD =  distilled mustard
HT = mustard-T mixture
mL = milliliter
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The EDS is a trailer-mounted system designed to safely access and treat the chemical
agent inside an expliosively configured munition while at the same time destroying the
explosive components of the munition. The main subsystem of the EDS is a stainless
steel (SS) pressure chamber where the explosives are detonated and the chemical fill is
treated. Other subsystems include a system for collecting liquid and vapor samples and
plumbing for addition of neutralization reagent and draining of treatment waste.

Figure 2-1 depicts the EDS and identifies the location of the various subsystems.

2.3.1 Hardware. The EDS is comprised of the following subsystems:

Trailer Subsystem

. Containment Vessel Subsystem

. Hydraulic Nut Subsystem

. Rotary Agitation Subsystem

. Reagent Supply Subsystem

. Waste Transfer Subsystem
. Electrical Subsystem
. Explosive Opening Subsystem.

2.3.1.1 Trailer Subsystem. The primary components of the EDS are mounted on an
8-1/2 by 30-foot perimeter frame double-drop trailer. The width of the trailer in its
operational configuration (to include the stairs) is 18-3/4 feet. The overall height from
the ground to the top of the trailer is 8 feet in its traveling configuration. The trailer's
ground clearance is 18 inches, except near the rear axles. The center deck surface is

30 inches from the ground.

2-4



DPG EDS Plan
Section 2

Date: March 2004
Page: 5of 18

-

Electrical s Stainless Steel Containment Pan and Decking

Panels \\A>

Stairs Reagent Supply
Platform

Containment Vessel

Leak Detector

Process Control Panel

Stainless Steel
Removable

Vessel Control Panel
Railings

Stairs /

Munition Loading Area Drive Motor and Mount

Hydraulic Nut Pump Assembly

Leveling Leg (4 Places) 7014020, raver. 51

Figure 2-1. The EDS P1U3



DPG EDS Plan
Section 2

Date: March 2004
Page: 6of 18

The front upper deck of the trailer (the gooseneck) houses the electrical enclosures,
while the center deck contains the operating panels and is the working deck; the vessel
is mounted to the Rotary Agitation Subsystem located on the rear deck. The secondary
containment pan or sump is under the center deck, sloped from the front of the trailer to
the rear deck transition, covered by SS grating, and has spray nozzles to flush it with
water. A foldout platform for the Reagent Supply Subsystem hinges at the edge of the
working deck. The platform is 77 inches wide, 63 inches long, and 36 inches off the
ground, and has folding adjustable legs for support in the extended position. It also has
a secondary containment pan. Two hydraulic cylinders are used to lower the platform
during operations and raise it during travel. An air-operated double diaphragm pump is
used to drain the secondary containment pans.

2.3.1.2 Containment Vessel Subsystem. The containment vessel is where the item
being destroyed is accessed and the fill materiel treated. The vessel is designed to
contain the blast and fragments created when the explosive is detonated as well as
prevent the release of chemical agent liquid or vapors.

The 6-1/2 cubic foot vessel assembly consists of the 316 SS vessel, 316 SS vessel
door, vessel door hinge, valve/sample panel, clamps, clamp rods, four hydraulic nuts,
Grayloc® all-metal door seal, vessel heaters with insulation and a shroud, and a
rotational hub/shaft assembly. The vessel, fabricated by Grayloc® Products, is
designed to contain repeated detonations of up to a net explosive weight (NEW) of

1 pound (trinitrotoluene [TNT] equivalent). The vessel body is a 43-5/8-inch long
cylindrical cup with an inside diameter of 19-3/4 inches and walls that are 2-1/8 inches
thick (includes a 1/8-inch damage allowance); the rear is 4-1/2 inches thick. To aid in
agitation, a 2-inch tall by 4-1/4-inch wide by 31-1/2-inch long dovetail-shaped paddle is
machined onto the interior of the vessel. The vessel was designed and fabricated to
American Society of Mechanical Engineers (ASME) Boiler and Pressure Vessel Code,
Section Vi, Division 1 (1995 Edition) and was tested to 4,200 pounds per square inch
(psi) to provide a rated working pressure of 2,800 psi at 125°F (62°C).
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The vessel door, which is hinged to provide access to the vessel's interior, is a 7-inch

thick plate the same diameter as the vessel. Vessel door features include:

Door Hinge and Vessel Support Jack. The door hinge assembly consists
of the hinge pin, bushings, features to open and close the door and adjust
vessel alignment, and a mechanical stop to prevent full opening of the
door until the vessel support jack is in position. The vessel support jack is
a hand-crank jack located beneath the vessel door hinge. It releases the
mechanical door-open interlock and supports the vessel hinge when the
vessel door is open. The jack is on a pintle so that it swivels downward
and away from the door hinge and does not impede the vessel's rotation.

Feedthroughs. The door has five drilled-through machined ports for fluid,
electrical, and diagnostic feedthroughs. Three of the vessel door
feedthroughs are configured to accommodate fluids: a fluid drain line port,
a gas sample/fluid inlet port, and a liquid sample port. The inner threads
of these ports are counter-bored into the door to protect the threads. The
inner face of the fluid drain line has a 3/8-inch diameter dip tube with a
filter to prevent blockage of the port.

The gas sample/fluid iniet port can accommodate a spray nozzle that is
flush with the inner door surface. The liquid sample port, also used as a
backup drain line when fitted with an adapter, has a 1/4-inch dip tube.
The outer faces of these ports are machined to accept 3/8-inch
high-temperature (450°F [232°C}), medium-pressure (20,000 psi)
packed-stem Autoclave™ valves with metal-to-metal seals. These valves
provide no visual indication of their position.

The fourth vessel door feedthrough is a 2-43/64-inch hole that is used for
the electrical feedthroughs. Four electrical high-voltage feedthroughs are
assembled on an 8-1/2-inch diameter by 2-3/4-inch thick SS flange that is
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secured to the door with eight 3/4-inch bolts and sealed using a Grayloc®
metal seal with an ethylene propylene diene monomer (EPDM) O-ring.

The final vessel door feedthrough is a machined in-place thermowell for a
standard thermocouple (not a through hole). The thermowell end is flush
with the inside of the door. On the inner side of the door, a 2-inch deep,
1/2-inch radius countersink is machined around the end of the thermowell
to improve temperature measurement.

Although the feedthroughs were designed to minimize fragment impact
during detonation and vessel rotation by concentrating them along the
outer perimeter of the vessel and recessing them into the door as much as
possible, blast protection caps are used to provide additional protection on
most of the ports. The port for the high-voltage feedthroughs uses a
two-piece removable blast protection cap that consists of a 7-inch
diameter ring attached to the inner door using four 3/8-inch screws. A
3/8-inch thick cover is secured onto the ring after the interior detonator
jack is in place. Each fluid port, with the exception of the gas sample/fluid
inlet port, is protected with a 2-1/4-inch diameter flanged blast cap. The
caps have ample through holes to allow reagents to reach the
feedthroughs. The gas sample port does not have a blast cap because
the spray nozzle (if used) does not protrude beyond the door face.

Sample Assemblies. The vapor sample assembly, the liquid sample
assembly, and the drain port assembly are attached to their respective
ports on the vessel door. Samples are collected in a 25-milliliter SS
sample bottle attached onto the bottom port of a three-way
medium-pressure valve that is installed in the sample assembly. The two
sample assemblies are mounted on horizontal slide brackets and have a
shut-off quick-connect for reagents, water, helium, or vacuum. The drain
port assembly consists of two medium-pressure valves in series. A
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pressure transducer is between these valves; a quick-connect that

connects to an effluent hose is after the second valve.

A Grayloc® metal gasket along with an EPDM O-ring is used for the seal between the

main vessel door and the vessel body.

The vessel and its contents are heated by three external 25-kilowatt (kW), 480-volt (V),
3-phase band heaters. Insulation with a metal shroud covers the band heaters. Power
to the heaters is through a 50-ampere (amp) slip ring on vessel rear-end shaft. A
thermocouple measures the interior temperature of the vessel, and a temperature
controller is located on the operator control panel.

2.3.1.3 Hydraulic Nut Subsystem. Hydraulic nuts provide the required pre-load on the
vessel clamp to ensure gas-tight vessel operation. Hydraulic nuts use high-pressure
hydraulics to load or stretch the bolts (threaded clamp rods) axially. The four hydraulic
nuts are operated simultaneously (through a pendant control) to tension the four clamp
rods. Once the vessel door is closed, knurled nuts on opposing ends of the clamp rods
are turned by hand until the initial required gap is obtained between the clamps. The
hydraulic nuts then are pressurized to the preset pressure (to give the required clamp
pre-load). Once the required load or stretch is achieved, the locking rings are run down
to retain the load, and the pressure is released. The hydraulic line then is disconnected
from the nut pump manifold.

The vessel clamp is opened by repressurizing the hydraulic nuts and backing the
locking ring off each nut. Following release of the pressure, the clamp threads are
loosened to the point that the clamp nuts then can be loosened by hand.

2.3.1.4 Rotary Agitation Subsystem. The vessel, which sits on casters, is agitated
using a rotary drive system mounted behind the vessel and attached to the vessel by a
shaft with a coupler. It consists of a 1-horsepower, 480-V, 3-phase motor, with a
gearbox and a variable frequency drive. Speed, rotation travel, and other motor
parameters are programmed at the vessel control panel that has a pushbutton console,

2-9
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indicating lights for statuses and alarms, process controller and displays, and an audio
alarm. The vessel automatically rotates at a speed of 2 revolutions per minute. The
home position is defined as the door hinge at the 9 o’clock position. During normal
stops, the vessel returns automatically to its home position. During draining, the drain
line aligns automatically to the 6 o'clock position; during sampling, the sample position
aligns automatically to the home position.

2.3.1.5 Reagent Supply Subsystem. Reagents used for chemical treatment and water
are stored in two 65-gallon SS tanks. Tank 1 is intended for water and Tank 2 is
intended for monoethanolamine (MEA) or other reagents. Each tank has an external
heater (8 kW, 480 V) on the bottom for freeze protection, to make viscous fluids easier
to pump, and to increase kinetics during chemical treatment. Heat shields are used to
protect the workers from contact with the hot tanks. The temperature is measured by a
dual thermocouple in each tank, and a temperature controller is located on the vessel
control panel. The tanks are ASME rated for 60 psi at 212°F (100°C), but operate at
atmospheric pressure. Magnetic float level gauges provide a visual indication of the
liquid level, and a low-level switch with alarm cuts power to the tank heaters. Both
tanks can be rinsed or filled with water through a spray nozzie at the top of each tank.
However, reagent or water is normally supplied to the tanks via quarter-turn valves
located at the bottom of the tanks. The tanks are gravity drained through the same
quarter-turn valves. The transfer lines from the pumps connect to the tanks with SS
tubing, fittings, and Teflon®-lined SS braided flex hoses. The reagent supply panel
contains the valves that control the Reagent Supply Subsystem, and the hose docking
station holds the various hoses during vessel rotation.

Air-operated double diaphragm pumps are used to transfer reagent and water into their
respective supply tanks. The water pump also is used to supply water to the nozzles in
the secondary containment pan.

Wanner Engineering Hydra-Cell® air-driven pumps are used to transfer reagent and

water from their respective supply tanks to the vessel. The supply pumps are capable
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of providing 2 gallons per minute at up to 1,000 psi. Check valves prevent back flow of
fluids from the vessel.

2.3.1.6 Waste Transfer Subsystem. The liquid effluents are drained from the vessel to
a standard 55-gallon waste drum. The drum is protected from overpressurization by a
10-psi rupture disc. In the event of a disc rupture, an alarm sounds and a valve
automatically closes to halt the flow of effluent into the waste drum. Two waste drums
(waste drums 1 and 1A) are connected to a three-way selector valve in the drain line
from the vessel. The valve can be switched to fill the second drum when the first drum
becomes full. These drums are vented through another drum (waste drum 2) that
exhausts to either a carbon filter canister or a Vapor Containment System (VCS) filter.
The third drum (waste drum 3) is used to collect any liquids that have collected in the
secondary containment pans. Waste drums 1, 1A, and 3 sit in secondary spill
containment on mechanical 1,000-pound capacity scales. An open-top drum is used for
solid wastes.

2.3.1.7 Electrical Subsystem. The Electrical Subsystem provides the required 480-V,
3-phase electrical power for the EDS trailer to power the vessel, supply tank heaters,
rotary agitation, hydraulic nuts, lighting, and power tools. Electrical power can be
supplied by utility power (100-amp minimum) or by a generator (178 kW, 480-V mobile
generator). The maximum electrical load is 95 kilovolt-ampere (kVA); and during
normal operations, the system can draw a maximum of 114 amps. Electrical enclosures
in the process area meet the National Electrical Manufacturer's Association (NEMA)
4X requirements for outdoor and corrosive use; all others are specified as NEMA 4 for
outdoor use. The heating and monitoring system for the supply tanks is designed to
meet National Electrical Code Class 1, Division 2 Area Classification. Electrical
Subsystem features include:

a. Power Distribution. The main power distribution panel distributes
necessary power to the 480-V process equipment. A 30-kVA transformer
steps down the 480 V to 208/120 V, and a second power distribution panel
distributes power to 120-V process equipment and utility systems.
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b.

Grounding. All electrical and mechanical equipment is grounded through
a bonding system on the trailer frame to a common ground.

Lightning Protection (Optional). Collapsible lightning rods can be installed
on top of the handrail at each end of the trailer; these are connected to the
trailer grounding system.

Utilities. Several dedicated 120-V receptacles and some with ground fault
circuit interrupters are installed throughout the trailer. One receptacle is
dedicated and labeled as “Sensitive Equipment Only.”

Data Acquisition. All displays and operator controls are wired to interface
with (optional) local or remote data acquisition.

2.3.1.8 Explosive Opening Subsystem. Explosive-shaped charges are used to access

the fill material inside the item being destroyed, thereby releasing the chemical fill into

the vessel. The shaped charges also are used to attempt to destroy the munition

burster explosives (if present). This system consists of the Firing System and the

Fragment Suppression System (FSS), as follows:

Firing System. The Firing System is a dual-channel, fully redundant firing
system designed to reliably fire four exploding bridge-wire detonators. It is
operated through a detachable control module that allows the operator to
arm and fire the Firing System from up to 300 feet away. Including
separation provided by the 50-foot detonator cables, the Firing System
can be operated up to 350 feet from the vessel. The Firing System
includes various features necessary to safely fire the detonators and to
test and monitor the system and detonator cables. These features include
a safety interlock plug to prevent inadvertent operation of the system.

FSS. The FSS serves as a structural framework to connect, hold, and

align the explosive charges used for munition opening and burster charge

212



DPG EDS Plan
Section 2

Date: March 2004
Page: 130f 18

detonation. It also protects the interior surfaces of the vessel from the
high velocity fragments from the shaped charges, burster casing, and
munition. FSS designs are available for the 75mm projectile, 4.2-inch
mortar, Livens projectile, and the M139 bomblet.

The lower shell of the FSS is connected to a sheet metal frame that holds
it off the bottom of the vessel. Between the frame and the lower shell is a
stopper block that stops the residual conical-shaped charges (CSC) jets.
The munition holder, which also holds a linear-shaped charge (LSC), is
mounted inside the lower shell.

The upper shell has holes drilled in the top for the two CSCs, which are
held firmly in place using pre-formed packing and are aimed in the
direction of the munition burster. End plates are positioned at each end of
the assembled shell halves to protect the ends of the vessel.

Steel spring clips hold the detonators onto the LSC and the CSCs, and
binder clips for cable strain relief protect the connections between the

detonators and shaped charges.

2.3.2 Required Support Systems. Although the following are not part of the EDS,
they are required support systems:

. Air compressor (capacity of 185 cubic feet per minute [cfm] at 150 pounds
per square inch gauge [psig])

. Electrical generator (capacity of 165 kW, 206 kVA, 277 to 480 V, 3-phase)
. Explosives transport and storage

. Monitoring and laboratory support
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. Storage facility for generated wastes pending shipment to a treatment,
storage, and disposal facility (TSDF)

. Emergency response personnel.

24 VCS

A VCS will be erected around the EDS. The VCS is used primarily to provide
environmental control of the workspace. Although not anticipated, or expected, the
VCS also will provide secondary vapor containment over the EDS operation should an
unexpected release of agent occur during loading of an item into the EDS.

The VCS will have a carbon filtered exhaust system that will maintain a negative
pressure within the VCS relative to the outside air and will capture any agent vapors
that may result if an item should leak while it is being prepared for placement inside the
EDS vessel.

2.41 Design. The VCS is a modular building consisting of a series of arched
aluminum ribs integrally connected by modular architectural membrane panels.

The VCS meets the following codes:

. National Fire Protection Association (NFPA) 701, Fire Tests for Flame
Resistant Textiles and Film

. Uniform Building Code (UBC) 31-1, Flame Retardant Membranes

. Underwriters Laboratory (UL)-214, Tests for Flame-Propagation of Fabrics
and Films

. American Society for Testing and Materials (ASTM)-E84, Standard Test
Method for Surface Burning Characteristics of Building Materials.
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The VCS will be 30 feet wide by 50 feet long by 16 feet 10 inches high. The structure is
assembled by bolting together 2x10-foot preformed 14 gauge Galvalume® panels that
are also bolted to a W8x18 steel beam base. The steel beam base is placed on a
sandbag foundation to ensure a stable foundation and a good seal with the ground.
The structure is equipped with a 12x12-foot roll-up door centered in one end. There
also is a standard personnel door on both ends of the structure. There is a 2x2-foot
opening in one end of the arch for connection to the filtration system and there is a
3x3-foot louvered opening in the opposite end of the structure for providing makeup air.

The floor of the VCS will be leveled ground covered with heavy plastic sheeting.

The exhaust filtration system for the VCS consists of prefilters, high efficiency
particulate air (HEPA) filters, and carbon filters along with a motor, fan, and ductwork.
Operation of the exhaust system will be monitored by pressure gauges that measure
head loss across the filters. If head loss across a filter exceeds a predetermined limit
(specified in the manufacturer’s literature), then that filter will be changed. If the
pressure difference between the VCS and the outside air should fall below the specified
limit, the system will be inspected and adjusted to correct any defective parts or
settings.

The carbon filters in the VCS filtration system contain 800 pounds of carbon. This is far
in excess of the amount needed to contain the agent that would be released from one
item should it leak when being loaded into the EDS vessel. Based on data from
Holgate, 1993, the carbon filter has a loading capacity of between 0.5 and 0.6 pound of
agent per pound of carbon for HD and GB. (Based on table 2-2 in Holgate, 1993 and
assuming an agent vapor concentration expected with a munition or cylinder leaking its
entire contents.) Therefore, the filter as a whole could absorb between 400 and

480 pounds of HD or GB. Since the largest item to be treated would contain no more
than about 6.0 pounds of agent, the carbon filtration system provides significantly
greater capacity than would be needed in case of a leak.
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2.4.2 Security Requirements. CWM will not be stored in the VCS. The doors to the
VCS will be equipped with locks. The doors to the VCS will be locked when personnel
are not onsite. Physical security will be provided to this site in accordance with DPG
policy.

2.5 Other Support Equipment

2.5.1 Generator. Electrical power for the EDS site will be requested via connection to
the DPG distribution system. A generator will be provided as a backup power supply for
critical systems should line power fail. If line electrical power is not provided, generator

power will be used.

2.5.2 Air Monitoring Shelter. Air monitoring equipment will be housed in a
shed/trailer with sampling lines running to the various sampling points around the EDS.

2.5.3 Operational Command Post. An operational command post trailer equipped
with the necessary computers and communications equipment to control operations and
data collection functions will be located at the EDS site.

2.5.4 Plumbing. The EDS site does not require connection to a water supply or sewer
system. Drinking water will be provided in designated break areas. Water for operation
of the EDS and Personnel Decontamination Station (PDS) will be brought onsite as
needed and stored in tanks. Liquid wastes generated in the PDS will be containerized.

2.5.5 Explosives Storage. Explosives used during EDS operations will be stored in
accordance with DA policy and brought to the EDS as needed.

2.5.6 PDS. A PDS will be set up in accordance with the site-specific HASP for

personnel to remove personal protective equipment (PPE) when leaving the exclusion

Zone.

2-16



DPG EDS Pfan
Section 2

Date: March 2004
Page: 17 of 18

2.5.7 PPE Change Area. Facilities will be provided for personnel to don PPE and to
shower after passing through the PDS.

2.5.8 Break Room Area/Crew Trailer. A break room area/crew trailer will be provided
for onsite personnel.

2.5.9 Observation Area. An observation area, equipped with closed-circuit television,
will be provided so that CWC inspectors can monitor the destruction process without
having to enter the exclusion zone.

2.5.10 Toilet Facilities. DPG will provide portable toilet facilities for onsite personnel.

2.6 Recommended Meteorological Conditions

Movement of an item from the storage facility to the EDS and loading it into the EDS will
be halted or postponed if severe weather conditions (such as a tornado) threaten.
Operations personnel will check the local meteorological forecast to ensure that
acceptable conditions exist and are not expected to change during the time needed to
load the item into the EDS vessel. Operations will be scheduled for a day when the
predicted weather conditions preclude the No Significant Effects (NOSE) from reaching
beyond the maximum credible event (MCE) calculated distance or reaching a sensitive
offsite target. If, on the scheduled day, weather conditions, such as wind direction or
atmospheric stability, unexpectedly cause the NOSE to extend beyond the MCE hazard
distance or reach a sensitive offsite target, the EDS System Manager may delay or
postpone operations until weather conditions again become favorable. Note: The MCE
calculated hazard distance only applies to handling the munition outside the EDS.
Once the munition is sealed inside the EDS vessel, the blast, fragmentation, and
chemical agent hazards are confined to the interior of the EDS vessel.
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SECTION 3
OPERATIONS

The following paragraphs describe the operation of the EDS and the hazard distances
associated with these operations.

3.1 EDS Functional Description

The EDS will be operated in accordance with established EDS operating procedures.
Figure 3-1 shows operating procedures for HD and figure 3-2 shows procedures for GB.

3.1.1 Pre-Operations. Upon arrival at the treatment location, the EDS is set up,
inspected, and prepared for operations. During setup, secondary containment
(polyvinyl barrier) is established under and around the EDS trailer. If electrical power is
not available from a nearby utility power source, an electrical generator is used.
Electrical equipment then is checked for operability. Any necessary
equipment/instrument calibrations are performed.

After the EDS has been set up and inspected, but before treatment of a chemical-filied
item can begin, baseline air monitoring will be completed by ECBC personnel in
accordance with Site Monitoring Plan (SMP) requirements. Prior to sequencing into
toxic operations, a Pre-Operational Survey is conducted.

Pre-mixed reagent is pumped from drums or bulk containers into the reagent supply

tank. The water supply tank is filled with water. The supply pumps are checked for
operability.

31



DPG EDS Plan
Section 3

Date: March 2004
Page: 20of 10

OPERATION: Destruction of HD-Filled (Munition type) in the Explosive Destruction System
Phase 1 Unit 3 (Munition ID#):

OPERATION DATE:
TIMES PROCEDURES

B Fill Supply Tank 1 with water and Supply Tank 2 with MEA during mormning pre-op.

B Set Supply Tanks 1 and 2 temperature settings to 60°C.

B Prepare door, Hi-Pot, and Load FSS with (quantity and type of munition).

m Close door, push clamp closed, and tighten hydraulic nuts. Gaps: Top ___ Bottom ___

m Perform helium leak test on vessel door and high voltage flange.
Vessel: High Voltage Flange:

B Conduct detonation.

m Reduce Supply Tank 2 Heater to 40°C.

B Add 85 liters of MEA heated to 60°C. (Obtain from Tank 2).

W Set vessel temperature to 60°C.

B Agitate vessel for 4 hours.

W Collect liquid sample from valve panel in 25-mL sample bottle (one-hour sample).
Results

m Collect liquid sample from valve panel in 25-mL sample bottie (additional samples as needed).
Results

B Drain liquid in vessel into Drum 1.

B Turn off heater to Supply Tank 1.

B Add 80 liters of water heated to 60°C. (Obtain from Tank 1).

B Set vessel temperature to 105°C.

W Change-out RF batteries.

B Start vessel agitation.

m Continue vessel agitation for 2 hours after vessel temperature reaches 100°C.

B Reset vessel temperature to 100°C.

B Turn off vessel heaters and stop vessel agitation.

W Install 12-hour DAAMS tubes above vessel door, waste drums, and at filter midbed. (ASSURE
12-hour cycle ends after 7:15 a.m).

B Close all valves and turn off RF box on valve panel.

PLANNED OVERNIGHT STOP

OPERATION DATE:

TIMES PROCEDURES

B Assure valve 23 is open, install charged RF batteries and RF box is on to monitor vessel
pressure.

W Agitate vessel for 10 minutes.

m Collect liquid sample from valve panel in 25-mL sample bottle (rinsate liquid sample), if
necessary, based on neutralent results IAW Sampling Analysis Plan.

B Drain liquid in vessel into Drum 1A.

m Fill vessel with 65 liters of ambient temperature water from Tank 1.

W Agitate vessel for 20 minutes.

B Drain liquid from vessel into Drum 3.

W Conduct 500 psi helium flush.

m Collect Tedlar Bag vapor sample. Resuits:

B Open vessel door.

B Clean and prepare equipment.

B Bag solid wastes and door parts.

EDS System Manager Date

Figure 3-1. Operations Order for Mustard Operations
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OPERATION: Destruction of GB-Filled (Munition type) in the Explosive Destruction System Phase 1 Unit

3 (Munition 1D#):

OPERATION DATE:

TIMES

PROCEDURES

||

W Fill Supply Tank 1 with water and Supply Tank 2 with MEA during morning pre-op.

W Set Supply Tanks 1 and 2 temperature settings to 60°C.

B Prepare door, Hi-Pot, and Load FSS with (quantity and type of munition).

® Close door, push clamp closed, and tighten hydraulic nuts. Gaps: Top ___ Bottom

B Perform helium leak test on vessel door and high voltage flange.
Vessel: High Voltage Flange:

® Conduct detonation.

B Turn off Supply Tank 2 Heater.

® Add 110 liters of MEA heated to 60°C. (Obtain from Tank 2).

B Set vessel temperature to 25°C.

W Agitate vessel for 4 hours.

W Collect liquid sample from valve panel in 25-mL sample bottle (one-hour sample).
Results

B Collect liquid sample from valve panel in 26-mL sample bottle (additional samples as needed).
Results

® Drain liquid in vessel into Drum 1.

W Turn off heater to Supply Tank 1.

m Add 110 liters of water heated to 60°C. (Obtain from Tank 1).

B Set vessel temperature to 105°C.

B Change-out RF batteries.

B Start vessel agitation.

B Continue vessel agitation for 1 hour after vessel temperature reaches 100°C.

B Reset vessel temperature to 100°C.

B Turn off vessel heaters and stop vessel agitation.

H Install 12-hour DAAMS tubes above vessel door, waste drums, and at filter midbed. (ASSURE
12-hour cycle ends after 7:15 a.m).

B Close all valves and turn off RF box on valve panel.

PLANNED OVERNIGHT STOP

OPERATION DATE:

TIMES

PROCEDURES

B Assure valve 23 is open, install charged RF batteries and RF box is on to monitor vessel
pressure.

B Agitate vessel for 10 minutes.

B Collect liquid sample from vaive panel in 25-mL sample bottle (rinsate liquid sample), if
necessary, based on neutralent results IAW Sampling Analysis Plan.

B Drain liquid in vessel into Drum 1A.

B Fill vessel with 65 liters of ambient temperature water from Tank 1.

B Agitate vessel for 10 minutes.

B Drain liquid from vessel into Drum 3.

B Conduct 500 psi helium flush.

® Collect Tedlar Bag vapor sample. Resuits:

B Open vessel door.

B Clean and prepare equipment.

B Bag solid wastes and door parts.

EDS System Manager Date

Figure 3-2. Operations Order for GB Operations
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3.1.2 Accessing Items with Shaped Charges. The item to be destroyed' is
transported to the EDS, unpacked as necessary, and prepared for processing. Once an
item has been placed in the vessel, the contents must be exposed before it can be
chemically treated. The fill is accessed with a four-part system consisting of an LSC to
open the item, CSCs to penetrate and attempt to detonate the burster, an FSS to
prevent damage to the vessel, and a high-voltage modular firing system. This four-part
system is described in the following paragraphs:

a. LSC. The LSC is used to access the item to expose the contents for
chemical treatment. The primary requirement, cutting the walls of the
item, is accomplished with a pre-formed length of copper-sheathed LSC
with a cyclonite (RDX)-based explosive filler. The shape, length, and
grains per foot of the LSC are specific for the type of item to be treated.

Exploding bridge-wire detonators are connected to the LSC at each end.
Detonator cables are connected to the detonators, strain relieved, and
then electrically shorted until the FSS is positioned in the vessel. Only a
single detonator is required, but two are used for redundancy.

b. CSC Burster Initiator. CSCs are used to puncture a munition’s burster
and attempt to detonate the burster’s explosives. Depending on the
munition type and the X-ray for the munition, one or two CSCs are
positioned on the upper shell of the FSS above the munition.

The CSC used to penetrate the burster is a 32-gram, Composition A-3,
multi-tapered, copper-lined CSC. The design of the CSC is such that the
criterion for reliable detonation of the burster explosives by impact of the
shaped charges is exceeded. This is necessary due to the effects of

The plan is to process each item separately. It is possible that more than one item may be processed
at a time if the fills of the items are the same and the quantity of explosives placed in the EDS do not

exceed the design limitation. Should approvals be obtained to process more than one item at a time,
the EDS System Manager will make the decision whether to proceed one item at a time.

3-4



DPG EDS Plan
Section 3

Date: March 2004
Page: 5of 10

explosives aging or the possible contamination of the explosive by the
chemical fill.2

C. Detonators. The firing system is used to simultaneously initiate the LSC
and the CSC charges. The detonators used to initiate the CSCs are
Reynolds type RP-2® exploding bridge-wire detonators, and an RP-1®
detonator is used for the LSC. These detonators are very insensitive to
unexpected or undesirable energy inputs (static, impact, etc.) and are
detonated by the discharge of high current through the bridge-wire. The
bridge-wire explodes and produces a shock wave, which, in turn, initiates
the explosive in the shaped charges. The RP-1 detonators have a
251-milligram pentaerythritol tetranitrate explosive, a 375-milligram RDX
with binder output pellet, a 315-amp at 415-kW ignition requirement, and a
2.75 microsecond (Usec) function time.

The item is unpacked, as necessary, and placed into the FSS. The LSC is attached to
the bottom shell and CSCs, when used, are attached to the upper shell of the FSS. The
detonators are attached to the charges, strain relieved, and electrically shorted for
safety. The detonator leads are pre-checked for electrical continuity. Once the system
is assembled, it is placed into the vessel using the munition loading table.

Once the entire assembly—item to be destroyed, FSS, shaped charges—has been
placed inside the vessel, the final detonator connection is made using the interior
detonator jack. With a clean, dry lubricated sealing surface, the seal mounted on the
vessel’'s sealing surface, and the EPDM O-ring properly seated in the door, the door is
closed and the door clamps are pushed closed. The clamp rods then are tightened
using wrenches and the hydraulic nuts.

2 As the burster may not actually detonate, the solid debris is inspected for intact or partially intact

explosive components after the treatment process is complete.
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The integrity of the seals on the vessel door and the high-voltage flange then are
confirmed. Afterwards, the firing sequence is initiated and the explosives are
detonated.

3.1.3 Chemical Treatment. Appropriate reagent then is pumped/sprayed into the
vessel to treat the chemical fill. The primary reagents used for chemical treatment

include:

. Mustard and its variants — 90 percent by volume MEA/10 percent by
volume water (hereafter referred to as 90 percent MEA reagent)

. GB — 45 percent by volume MEA/55 percent by volume water (hereafter
referred to as 45 percent MEA reagent).

The treatment levels for mustard and GB are shown in table 3-1.
All the reactions are exothermic. Some reactions can generate significant energy;

however, with the large thermal mass of the thick-walled vessel, the heat of the reaction
only aids in warming the vessel and does not create dangerous pressures.

Table 3-1. EDS Treatment Level

Chemical Warfare Materiel / Reagent Treatment Level® (mg/L)
H, HD, or HT (all measured as HD) / MEA and water 50
GB / MEA and water 50

Notes:

2 Nominal treatment level is system-specific; level of treatment will be determined by evaluation

GB = sarin

H, HD, HT = mustard agents
MEA = monoethanolamine
mg/L = milligram per liter
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The CSCs are anticipated to detonate or at least ignite the burster; however, traces of
unreacted explosives from the burster may remain. MEA has been shown to effectively
destroy TNT and tetryl. Chemical treatment of explosives in the EDS is meant only to
destroy trace amounts of explosives, not as a method for bulk explosives destruction.
Remaining explosive pieces would be separated from the other solid wastes and
disposed of separately.

Treatment of the chemical agent and decontamination of the munition or cylinder
fragments is accomplished within the sealed vessel. For mustard-filled items, the

vessel is heated to 140°F (60°C) and agitated after the addition of the 90 percent MEA
reagent (preheated to 60°C). A neutralent sample is taken for analysis and vessel
agitation is restarted.

if the 1-hour sample results are below the treatment level for mustard, chemical
treatment is considered complete.

If the 1-hour results are above the treatment level for mustard, chemical treatment is
continued and samples are taken every hour and are considered complete once the
neutralent meets the treatment level.

The neutralent is then drained into a waste drum and the vessel is treated/rinsed with
clean water. The first water rinse is preheated to 60°C and then heated to 100°C inside
the vessel with continued agitation for 2 hours after the vessel contents reach 100°C. A
second rinse is performed using ambient temperature water. The vessel is then flushed
with helium and a vapor sample taken to verify that chemical agent vapor concentration
in the vessel is below hazardous levels before opening the vessel door.

The solid wastes are visually inspected, removed from the vessel, placed into a waste
container, and sealed. Should any explosive components be found, they will be

segregated from the other solid wastes. The vessel is rinsed with water to remove any
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remaining solid debris. Drums and containers containing waste products are stored and
managed as hazardous waste.

For GB-filled items, chemical treatment is similar to that for mustard, except that the
vessel is heated to a minimum of 25°C after addition of the 45 percent MEA reagent. In
addition, the hot water treatment time is 1 hour for GB versus 2 hours for HD.

3.1.4 Preparation for Next item. Before treatment of each subsequent item, the
vessel is systematically cleaned and inspected. This process includes visually
inspecting the vessel, its sealing surface, and its door; making any necessary repairs;
replacing the door seal and EPDM O-ring on the vessel door; and replacing the
electrical feedthroughs, as necessary.

After approximately every fifth item treated, the following maintenance will be
performed: inspect the containment system, inspect and leak test the sample panel,
inspect rotary agitation system, inspect reagent supply system, inspect the ball valve,
and inspect electrical power cables and cords. Any identified deficiencies will be
repaired before proceeding with the next destruction.

3.1.5 Closeout. Upon completion of operations, the EDS is closed out. Closeout
activities include cleaning, decontaminating, and monitoring the vessel and equipment;
stowing all equipment and supplies; transferring hazardous waste to an approved TSDF
(or arranging for its transfer); and preparing the EDS for transport from the treatment
location.

3.2 Hazard Distance

The EDS vessel has been demonstrated to contain the chemical agent, blast, and
fragments released when the munition is destroyed and the fill treated. However,
before the munition has been placed inside the vessel, there are potential hazards to
which the workers, public, and environment could be exposed. To determine potential
hazard distances, the hazard posed by the chemical agent fill and the hazard posed by
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the explosives contained in the CWM munitions or used to operate the EDS will be
considered separately.

3.2.1 Chemical Agent Hazard Distance. In the event of a chemical agent release,
chemical hazard distances will be calculated using the D2PC mode! based on the type
and quantity of chemical agent released, the circumstances that resulted in the release,
and the weather conditions at the time of release. For planning purposes, a MCE has
been identified and the hazard distances for that event modeled. The MCE was
identified as the evaporative release of 2.6 pounds of GB from the M125 bomblet, which
has a 1 percent lethality distance of 181 meters. Table 3-2 shows the D2PC results for
modeling the MCE and other possible events. Attachment 2 to annex A is a complete
printout of the D2PC run for each type of munition and cylinder showing all inputs and
outputs.

3.2.2 Explosive Hazard Distance. Explosive hazards include the fragmentation
hazard and the blast hazard and are determined from quantity-distance (Q-D) tables in
Department of the Army Pamphlet (DA Pam) 385-64. The combined NEW for the
explosives contained in the item being treated and the donor explosives that will be
used to operate the EDS is less than 1 pound. The total NEW of explosives onsite will
be less than 5 pounds. Therefore 5 pounds of NEW was used to determine blast and
fragmentation distances. In accordance with table 5-1 in DA Pam 385-64, the inhabited
building distance (IBD) is 1,250 feet.

3.3 Movement of Item to EDS

Munitions will be handled by trained explosive ordnance disposal (EOD) personnel
following EOD procedures. DOT cylinders will be handled by personnel trained in CWM
handling. When the EDS is ready, the next item will be retrieved from Igloo G and
transported to the EDS following CWM escort procedures. The transport distance is
approximately 122 meters and is entirely within the confines of the restricted area at
DPG. Therefore, no public roads or congested areas will be traversed.
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Table 3-2. Chemical Agent Hazard Distances for MCE?®

D2PC Results (meters)

Chemical 1 Percent
Item Description Agent Fill Fill Amount Lethality No Deaths No Effects
M125 Bomblet GB 2.6 lbs 181 243 1,566
(Evaporative Release)
4 2-inch Mortar HD 6.5 Ibs 52 64 439
(Instantaneous Release)
M139 Bomblet GB 0.65 Ibs 89 119 768
(Evaporative Release)
105mm Projectile HD 3.17 Ibs 35 44 264
(Instantaneous Release)
4.2-inch Mortar HD 6.51bs 14 18 197
(Evaporative Release)
DOT Cylinder HD 498 mi 5 8 93

{Evaporative Release)

Notes:

?  Results reported in this table were obtained from the D2PC chemical hazard prediction model. Inputs
to the model included: location (Dugway Proving Ground [DPG]), season (summer), munition type,
agent type, release type (instantaneous or evaporative depending on item), atmospheric stability
class (class D). A complete printout of mode! inputs and outputs is located in attachment A-2 to
annex A, Hazard Analysis.

DOT =  Department of Transportation
GB =  sarin

HD = distilled mustard

mm =  millimeter

3-10
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SECTION 4
ORGANIZATION

The principal organizations involved in implementing this Plan include DPG, PMNSCM,
ECBC, and the U.S. Army Technical Escort Unit (TEU). The organization for EDS
operations is shown in figure 4-1. Command and control of EDS personnel is shown in
figure 4-2.

PMNSCM will provide the EDS and will control operations to ensure that destruction is
conducted in a safe and environmentally acceptable manner. TEU will provide EOD
personnel. ECBC will provide EDS operators who will perform the destruction
procedure. ECBC also will perform air monitoring. DPG will provide support services
as needed (for example, medical support and security). Each agency is responsible for
providing the supplies and equipment needed for carrying out agency-specific
responsibilities.

All support and operational elements will be briefed on the nature of the operation
before the item is moved to the EDS for destruction and treatment of the fill material.
Personnel and equipment necessary to conduct the operation will be properly
positioned. When the PMNSCM EDS System Manager verifies personnel and
equipment are in place, destruction will be initiated. The EDS System Manager
maintains control and authority over EDS operations and crew. The EDS System
Manager, in conjunction with the EDS Crew Chief, will conduct safety briefings.

41 DPG

DPG is the supported agency and maintains control of the site at all times. In addition,
DPG will coordinate with state regulatory agencies, the U.S. Environmental Protection
Agency (USEPA) (if needed), Department of the Army Safety, and DDESB for approval
of this Plan.

4-1
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DPG

PMNSCM

ECBC

TEU

UDEQ

DHHS

[-027-059; org.ppt
12/23/02

Figure 4-1. Organization for EDS Operations at DPG
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Figure 4-2. EDS Command and Control
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DPG will have the lead for public outreach pertaining to the destruction of items at DPG
and provide logistical support relating to site access/preparation medical support, fire
protection, and security.

4.2 PMNSCM

PMNSCM has programmatic responsibility for the destruction of recovered CWM.
PMNSCM will support EDS operations by preparing this Destruction Plan, providing the
EDS, and funding the operation. PMNSCM will control and manage all EDS operations.
The EDS System Manager or designee will be onsite during operations and will be
responsible for briefing the DPG safety representative.

4.3 ECBC

ECBC is the operator of the EDS under direction of the PMNSCM System Manager.
ECBC also will provide equipment and personnel for chemical agent monitoring of the
EDS work area. ECBC will provide an EDS Field Crew Chief. ECBC will coordinate

operations and manning of the PDS. ECBC will coordinate with TEU to provide
qualified EOD personnel.

44 TEU

TEU will provide EOD personnel for handling the CWM and explosives used in the EDS.

4-4
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SECTION 5
PUBLIC OUTREACH

DPG has overall responsibility for public outreach and will be the focal point for public
inquiries into destruction of the items. DPG will coordinate with participating agencies to
obtain information for public release and to ensure ail agencies are aware of the public’s
concerns. Information about the Non-Stockpile Chemical Materiel Program or the EDS
will be coordinated with the Program Manager for the Elimination of Chemical Weapons
(PM ECW) Public Outreach and Information Office (POIO) before release. Outreach
efforts will be integrated into the existing DPG and PM ECW public outreach programs.
Participants who become aware of public concerns relating to the destruction activities
will share this information with the DPG Public Affairs Office (PAO). PM ECW POIO will
integrate site-specific outreach activities into national and regional programs and will
prepare fact sheets or arrange for experts to answer questions if requested by DPG
PAO.

Public outreach activities will be planned to accommodate the degree of public interest
and to address the specific concerns that are voiced. Specific outreach activities may

include:
a. Making information available at public repositories
b. Issuing press releases or notices prior to key events (such as announcing
the conclusion of operations)
C. Interacting with interested individuals, elected officials, and special interest

groups

5-1
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d. Maintaining a list of interested parties and ensuring that these parties
receive information that addresses their concerns
e. Maintaining an outreach presence at a designated location as warranted.

Information about this plan will be distributed through PMNSCM. For additional
information or comments, contact the following:

The DPG PAO can be reached at:

Dugway Proving Ground Public Affairs Office
Ms. Paula Nicholson
Phone: 435-831-2116

The PM ECW POIO point of contact is:

Program Manager for the Elimination of Chemical Weapons
Public Outreach and Information Office

Attn: Mr. Jeffrey Lindblad

SFAE-CD-N

Aberdeen Proving Ground, Maryland 21010-5401

Phone: 800-488-0648 or 410-436-4555

FAX: 410-436-5122

E-mail: jeffrey.lindblad@pmecd.APGea.army.mil
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SECTION 6
RESULTS OF HAZARD ANALYSIS

The following paragraphs provide a summary of the information contained in the
PM ECW HA (annex A) and the Department of the Army (DA) HA (annex G).

6.1 PMECWHA

Procedures described in this Destruction Plan were evaluated in accordance with the
Non-Stockpile Chemical Materiel Product (NSCMP) Systern Safety Management Plan
(SSMP) (PMCD, 2001b). The assessment concluded that the items slated for
destruction in the EDS at DPG could be destroyed safely.

The MCE for this operation was determined to be the evaporative release of an

M125 bomblet before it was secured inside the EDS. Such an accident would result in
the evaporative release of 2.6 pounds of GB. The no deaths hazard distance for such
an incident was modeled to be 243 meters and the no effects hazard distance was
1,666 meters.

The HA identified 12 hazards. Eleven were assigned a controlled risk assessment code
(RAC) 3 and are acceptable upon review by the System Safety Program Manager. One
(hazard 001 in annex A) is a RAC 2 and has been accepted by the PMNSCM.

6.2 DAHA

An analysis of CWM handling hazards was conducted in accordance with AR 385-64
(annex G to this Destruction Plan). That analysis identified ten hazards, of which eight
were assigned controlled RACs Low and one a controlled RAC Medium. One hazard
was assigned a controlled RAC High. That hazard (identified as hazard 002 in

annex G) is an explosion hazard from the accidental dropping of an armed/fired
munition while moving it from its storage location to the EDS. This would result in a

6-1
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potentially fatal or serious injury and is assessed an initial RAC of ID (High). The
controlled RAC also was assigned ID (High). This conservative RAC was assigned

because the EOD personnel will not be able to protect themselves from the forces of an
explosion.
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ANNEX A
HAZARD ANALYSIS

1. INTRODUCTION

This hazard analysis (HA) was developed to support the Destruction Plan for 22 items
including 4.2-inch mortars, a 105mm projectile, an M138 bomblet half, an M125 bomb,
and Department of Transportation (DOT) cylinders using the Explosive Destruction
System (EDS) at Dugway Proving Ground (DPG), Utah. The items contain mustard
agent (HD, HT) or sarin (GB). This HA is an analysis of hazards associated with
handling and destroying recovered chemical munitions and DOT cylinders, hereafter
referred to as chemical warfare materiel (CWM) items, at DPG and is performed in
accordance with the System Safety Management Plan for the Non-Stockpile Chemical
Materiel Product (PMCD, 2001b). In the HA, potential incidents that could occur during
the destruction process are discussed qualitatively. To assign relative values to
potential risk, risk assessment codes (RACs) are identified for each hazard or
hazardous condition. This risk assessment encompasses the risks associated with
handling, destruction, and treatment of CWM containing H, HD, HT, or GB.
Recommended controls for reduction of risks are included in attachment A-1 to this
annex.

2. CONCEPT OF OPERATIONS

The items are currently overpacked in propelling charge cans (PCCs) and the DOT
cylinders are currently overpacked in multiple round containers (MRCs). All are stored
in igloo G at DPG. After the EDS has been set up and approved to commence disposal

operations, the items will be brought to the EDS one at a time.” The next item will not

The plan is to process each item separately. It is possible that more than one item may be processed
at a time if the fills of the items are the same and the quantity of explosives placed in the EDS do not

exceed the design limitation. Should approvais be obtained to process more than one item at a time,

the EDS System Manager will make the decision whether to proceed one item at a time.
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be brought to the EDS until the treatment of the previous item has been completed and
the EDS prepared to receive it; therefore, there will never be more than one item at the
EDS site at a time.

The scope of this HA covers siting the EDS, moving the items from the storage location
to the EDS, and loading the items into the EDS for destruction and treatment. This HA
covers hazards specific to EDS operations at DPG, which are in addition to hazards
described in the EDS system HA and reported in the Explosive Destruction System,
Phase 1 Unit 2, Hazard Tracking Log (PMCD, 2002).

2.1 Assumptions

The following assumptions have been applied to this plan:

The items contain the fill material and weights or volumes as described in
tables A-1 and A-2.

. The items are packed in PCCs or MRCs.

. The Destruction Plan includes movement of the items from their current
location to the EDS; destruction by the EDS; treatment of the chemical fill;
and waste delivery to DPG for final disposition.

. The U.S. Army Technical Escort Unit (TEU) will mitigate the risk of moving
and unpacking the armed munitions; to the extent possible using
established explosive ordnance demolition procedures.

. The Product Manager for Non-Stockpile Chemical Materiel (PMNSCM) will
address the effects of a mishap of handling CWM on the EDS system and

the environment.

. PMNSCM will address the hazards of operating the EDS.

A-2
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ftem MARB Number Munition Explosive Components Fill Materiel Assumed Fill Weight (kg)*
1 DPG-94-005 M139 bomblet half None GB 0.59 (0.295 per half)
2 DPG-94-006 M60 105mm No fuze, burster present HD 1.44
3 DPG-94-007 M125 bomblet No fuze GB 1.18
4 DPG-94-012 4.2-inch mortar No fuze, burster present HD 1.35 (50% fill)
5 DPG-94-013 4.2-inch mortar No fuze, burster present HD 27
6 DPG-94-016 4.2-inch mortar No fuze, no burster, primer present HD 27
7 DPG-94-017 4.2-inch mortar No fuze, burster present HD 2.7
8 DPG-94-018 4 2-inch mortar No fuze, burster present HD 2.7
9 DPG-94-020 4 .2-inch mortar No fuze, burster present HD 27
10 DPG-94-022 4.2-inch mortar No fuze HD 2.7
11 DPG-94-023 4.2-inch mortar No fuze HD 0.71 (30% fill)
12 DPG-94-025 4.2-inch mortar No fuze HD 0.135 (50% fill)
13 DPG-94-026 4.2-inch mortar Unarmed, burster present HD 27
14 DPG-94-031 4.2-inch mortar Fuze and burster present HD 27
15 DPG-94-032 4.2-inch mortar Burster present HD 2.7
Notes:

Fill weights are based on the Old Chemical Weapons Reference Guide (SciTech, 1998) and information given in the MARB report.

DPG
GB
HD

kg
MARB
mm

sarin

i uw unn

Dugway Proving Ground

distilled mustard agent
kilogram

Materiel Assessment Review Board
millimeter
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Table A-2. DOT Cylinders to be Treated in the EDS
Identification Number Fill Material Agent Fill Volume {mL)

98501C HD 323
98502C HD 498
98503C HD 498
98504C HD 497
98505C HD 498
98506C HD 193
98508C HT 44

Notes:

HD =  distilled mustard

HT = mustard-T mixture

mL = milliliter

A-4
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2.2 Facility Description

The EDS site will be located on level ground near Igloo G and accessible to support
services and emergency responders. For additional detail of the facility description,
refer to paragraph 1.4 of the Destruction Plan.

2.3 Facility Location

The EDS will be approximately 122 meters (400 feet) from Igloo G where the items are
currently located. Both facilities are within the confines of the restricted area at DPG.

2.4 CWM Characterization

The items that will be destroyed using the EDS are described in tables A-1 and A-2.

3. HAZARD ANALYSIS

To aid in evaluating identified hazards, potential incident and accident scenarios have
been defined and RACs have been assigned in accordance with the Non-Stockpile
Chemical Materiet Product (NSCMP) System Safety Management Plan (SSMP)
(PMCD, 2001b). The RACs are based on combinations of hazard severity categories
and hazard probability (or frequency of occurrence) categories. The definitions of the
hazard severities and hazard probabilities are listed in tables A-3 and A-4, respectively,
and the RAC matrix is provided in table A-5.

A summary of the hazards identified, along with the RACs assigned, is given in
attachment A-1. Hazards assigned RAC 1 require corrective action prior to acceptance
of the plan. Hazards assigned RAC 2 also require corrective action, but are of lower
priority than RAC 1 hazards. If resolutions do not lower the RAC to 3 or 4, the RAC 1
and RAC 2 hazards must be formally accepted by the designated authorities in
accordance with the SSMP.
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Table A-3. Hazard Severity Categories
Description Category Mishap Definition
Catastrophic 1 May cause death, system loss, or severe environmental
damage.
Critical Il May cause severe injury, severe occupational illness, or
major system or environmental damage.
Marginai ] May cause minor injury, minor occupational iliness, or
minor system or environmental damage.
Negligible v May cause less than minor injury, occupational iliness, or

less than minor system or environmentai damage.

Source: Program Manager for Chemical Demilitarization, System Safety Management Plan for the
Non-Stockpile Chemical Materiel Product, August 2001

Table A-4. Hazard Probability Categories

Frequency of Occurrence Level Description

Frequent A Will be continuously experienced.

Probable B Will occur frequently in the life of the system.

Occasional Cc Will occur several times in the life of the system.

Remote D Unlikely, but can reasonably be expected to occur in
the life of the system.

Improbable E Unlikely, but possible to occur in the life of the system.

Source: Program Manager for Chemical Demilitarization, System Safety Management Plan for the
Non-Stockpile Chemical Materiel Product, August 2001
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Table A-5. Risk Assessment Codes
Consequence Category
| ] 1] \Y)
Frequency of Occurrence Catastrophic Critical Marginal Negligible

A - Frequent 1 1 1 3
B - Probable 1 1 2 3
C - Occasional 1 2 3 4
D - Remote 2 2 3 4
E - Improbable 3 3 3 4

Hazard Risk Index

Risk Assessment Code

Action Required

IA, 1B, IC, A, IiB, HIA

1

Unacceptable - immediate corrective action
required. Asst. Sec. Army Decision.

ID, liC, 1D, HiB 2 Undesirable - reduced priority, corrective
action required. Product Manager for
Non-Stockpile Chemical Materie! decision.

IE, IIE, HIC, D, HIE, IVA, 3 Acceptable - low priority for corrective action

IvB (may not warrant action). System Safety
Program Manager decision.

IVC, IVD, IVE 4 Acceptable - no corrective action required.

Source: Program Manager for Chemical Demilitarization, System Safety Management Plan for the
Non-Stockpile Chemical Materiel Product, August 2001
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4, TRANSPORTATION

Movement of the items from Igloo G to the EDS will be by truck. The transportation
route is approximately 122 meters long. There will be a maximum of 15 trips to move all
the munitions, one item at a time. The basic truck accident rate for a rural two-lane road
is 2.19 x 10°° accidents per mile (Harwood and Russell, 1990). This is further adjusted
by a factor of 100 to 2.19 x 10 accidents per mile when safety precautions
incorporated into CWM escort procedures are taken into account (for example, skilled
driver, organizational emphasis on safety, and control of other traffic in the vicinity).
Multiplying the adjusted accident rate times the distance traveled and the number of
trips yields an accident probability of 2.5 x 10" accidents per mile for movement of all of
the munitions from Igloo G to the EDS.

If the EDS is used to destroy and treat the seven DOT cylinders, the number of trips will
increase to 22. This vields an accident probability of 3.7 x 10® accidents per mile for

the movement of all items (munitions and DOT cylinders).

According to the SSMP (PMCD, 2001b), such an event is “improbable” (probability
category E). Since a transportation accident could have catastrophic effects (severity
category 1), the resuiting RAC is 3 (IE) for transportation hazard probability.

5. MAXIMUM CREDIBLE EVENT (MCE)

Army Regulation (AR) 385-61 defines an MCE as a worst-case accident scenario that
results in the release of agent and that has a reasonable probability of occurrence. The
MCE for this operation is an evaporative release of 2.6 pounds of GB from an

M125 bomblet before it is secured inside the EDS.
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Many of the hazards analyzed here relate to releases of CWM into the environment.
The D2PC computer code? (Whitacre, et al., January 1987) was used to evaluate the
consequences of evaporative agent release scenarios. D2PC is an atmospheric
dispersion model that computes the rate of evaporation and dispersion of chemical
warfare agents. Attachment A-2 shows the results computed by D2PC. For daytime
releases, a reasonable worst-case wind speed of 1 meter per second and an
atmospheric stability category of D were used. The no effects distance for an
evaporative release of GB from an M125 bomblet is 1,566 meters. Table A-6
summarizes D2PC results.

6. EXPLOSIVE HAZARD DISTANCE

Explosive hazards include the fragmentation hazard and the blast hazard and are
determined from quantity-distance (Q-D) tables in Department of the Army Pamphlet
(DA Pam) 385-64. The combined net explosive weight (NEW) for the explosives
contained in the item being treated and the donor explosives that will be used to operate
the EDS is less than 1 pound. The total NEW of explosives onsite will be less than

5 pounds. Therefore, 5 pounds of NEW was used to determine blast and fragmentation
distances. In accordance with table 5-1 in DA Pam 385-64 the inhabited building
distance (IBD) is 1,250 feet.

7. MITIGATION OF HAZARDS

Table A-7 contains a summary of the handling, movement, and EDS operational events;
possible incidents; and hazards associated with the incidents. In addition, the following
paragraphs provide more specific information on how to mitigate hazards associated
with handling, moving, destroying, and neutralizing CWM.

? D2PCisaU.s. Army-approved computer program that provides estimates of downwind chemical

agent hazard distances.
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Table A-6. Chemical Agent Hazard Distances for MCE?®

D2PC Results (meters)
Chemical Fill Weight 1 Percent

Munition Type Agent Fill (pounds) Lethality No Deaths No Effects
M125 bomblet Sarin 2.6 181 243 1,566
Note:

#  Results reported in this table were obtained from the D2PC chemical hazard prediction model. Inputs
to the model included: location (Dugway Proving Ground), season (summer), munition type (4.2-inch
mortar), agent type (mustard), release type (explosive), atmospheric stability class (class D). A
complete printout of model inputs and outputs is located in attachment A-2 to annex A, Hazard

Analysis.
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Table A-7. Summary of ldentified Hazards and Risk Assessment Codes

Uncontrolled  Controlled
ltem Hazard RAC RAC

Hazards During Handling

001 Explosive rupture of a munition in the VCS 2 2
002 Dropping a munition or cylinder without an explosion in the VCS 2 3
003 Improper lifting 2 3
004 Crushing injuries 2 3
005 Pinching injuries 2 3
006 Tripping/falling injuries 2 3
007 Improper handling of decontaminants 2 3
008 Heat injuries 2 3
009 Cold injuries 2 3
Hazards During EDS Operations

010 Decontamination solution exposure 3
011 Drum handling mishap

Transportation

012 Vehicle accident 3 3

Notes:

The Program Manager for Chemical Demilitarization, Phase 1 Unit 2, Hazard Tracking Log, Final,
September 2002, has captured system-specific hazards that are not repeated in this HA.

EDS =  Explosive Destruction System
RAC =  risk assessment code
VvCS = Vapor Containment System
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The location of the EDS site allows separation from public areas should an accident
occur. The location is served by roads that allow response personnel access to the site.

An Emergency Medical Technician and ambulance will be on duty during chemical
operations.

Two-way radio and cellular telephone communications are available in the event of an
accident. The phones and/or radios used will be certified safe for operation around
munitions.

Edgewood Chemical Biological Center (ECBC) personnel will perform monitoring of the
EDS Vapor Containment System (VCS). Inspection of facilities and monitoring of the
work environment will reduce the probability of leaks occurring and will preclude
workers from entering an immediately dangerous to life and health contaminated area
unknowingly.

When handling CWM, workers shall minimize the handling to reduce the likelihood of
dropping. Workers should wear work gloves, safety shoes, and use proper lifting
techniques and lifting mechanisms. Explosive Operators shall be trained in proper
handling techniques and in the use of personal protective equipment (PPE).

Explosive Operators will conduct CWM handling. Explosive Operators are trained in
handling armed and burstered chemical munitions and chemical-filled cylinders. The
use of PPE will protect Explosive Operators from hazards resulting from release of
agent. Radio communication is available in the event of an accident. The EDS will be
positioned, within safety guidelines, close to the CWM storage location to minimize the
distance Explosive Operators must move the munition.

Implementation of these mitigators can reduce both the severity and probability of

hazards that can occur.
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8. SUMMARY

An HA that encompasses the risk potential of handling, moving, and destroying CWM
has been performed for the Destruction Plan. The proposed site for the EDS operations
is acceptable. Hazards were identified from the concept of operations and from
historical information, and RACs were assigned based on consequence severity and
frequency of occurrence. There were 12 hazards identified. Eleven were assigned
controlled RAC 3 and are acceptable with review. One was assigned a RAC 2. This
hazard involves the remote chance of personnel dropping the munition during handling,
resulting in a detonation. The PMNSCM has accepted this hazard.
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Table A-1-1. Assessment Plan Hazards
Hazardous Controlled
Iltem Condition Cause Effect RAC Recommendation Resolution RAC Remarks
Hazards During Handling
001  Explosive Munition may be  Death or serious 2 Only EOD trained EOD trained 2 Iltem 001
rupture of dropped while injury (ID)  personnel will personnel will do (1D) looks at a
munition in the being moved in handle the all of the handling. dropped
VCS the VCS or when munition; all others  Ajj other personnel munition and
removed from will remain outside il be evacuated PCC
the PCC the hazardous from the area. unpacking
fragmentation hazard.
distance.
Non-essential
personnel will

remain outside the
1 percent lethality
distance.

{Essential support

personnel [e.g., first

responders, select
EDS operators,
monitoring
operators] may be
outside the
hazardous
fragmentation
distance but inside
the 1 percent
lethality distance.)
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Table A-1-1. Assessment Plan Hazards (Continued)

Hazardous Controlled
ftem Condition Cause Effect RAC Recommendation Resolution RAC Remarks
002  Uncontrolled Dropping an item  Exposure to 2 Train workers in Workers will be 3

release of while unpacking  chemical agent (ID)  proper use of wearing Level C (IE)
hazardous without an mechanical lifting PPE when
chemicals in the explosion in the equipment and handling the item.
VCS VCS provide PPE.
003 Personal injury  Improper lifting Personal injury 2 Train workers in 3
(ID)  proper lifting (IE)
techniques; use
mechanical lifting
devices when
possible.
004  Personal injury Crushing injury Personal injury 2 Do not lift more 3
(ID)  weight than is (iE)
recommended by
OSHA,; Use proper
lifting devices that
are in good
condition; Do not
position body parts
under heavy items.
005 Personal injury Pinching injury Personal injury 2 Do not position 3
(IID)  body parts between (IE)
items.
006 Physical hazard Tripping/falling Personal injury 2 Store overpacks 3
(ID)  properly. Remove (IIE)

tripping hazards
from work areas.
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Table A-1-1. Assessment Plan Hazards (Continued)
Hazardous Controlled
Item Condition Cause Effect RAC Recommendation Resolution RAC Remarks
007 Chemical injury  Improper Personal injury 2 Train personnel in 3
handling of (ID)  proper (IliD)
decontamination decontamination
chemicals techniques and
PPE selection.
008 Physical injury Heat injury Personal injury 2 Provide conditioned 3
(lID)  air for hot work (1ID)
environment. Train
workers in injury
prevention and
recognition.
009 Physical injury Cold injury Personal injury 2 Provide heated 3 (11D)
(ID) spaces where
workers can warm
up. Train workers
in injury prevention
and recognition.
Hazards During EDS Operations
010 Chemical injury  Improper Personal injury 2 Train personnel in 3
handling of (ID)  proper mixing (I1ID)
decontamination techniques and
chemicals during PPE selection.
EDS
neutralization
011  Personal injury Improper Personal injury 2 Train workers in 3
lifting/movement (IiD)  proper lifting (IlE)

of waste drums

techniques; use
mechanical lifting
devices when
possible.

A-1-3



DPG EDS Plan
Attachment A-1
Date: March 2004
Page: 4 of 4

Table A-1-1. Assessment Plan Hazards (Continued)

Hazardous Controlled
ltem Condition Cause Effect RAC Recommendation Resolution RAC Remarks

Hazards During Transportation (only include this section if item will be moved by vehicle)

012 Physical injury Vehicle accident  Personal injury 3 Follow chemical 3
(IE) weapon escort (llE)
procedures when
transporting

munition from
storage bunker to
EDS.

Notes:

The Program Manager for Chemical Demilitarization, Phase 1 Unit 2, Hazard Tracking Log, Final, September 2002, has captured system-specific
hazards that are not repeated in this HA.

EDS = Explosive Destruction System

EOD = explosive ordnance disposal

OSHA = Occupational Safety and Health Administration
PCC = propelling charge can

PPE =  personal protective equipment

RAC = risk assessment code

VCS = Vapor Containment System
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ATTACHMENT A-2
D2PC CALCULATION

The following is a printout showing the inputs to the D2PC model used to estimate
hazard distances for the Dugway Proving Ground Destruction Plan.

The following items were modeled:

. M125 bomblet with a sarin fill (evaporative release; maximum credible
event)

. 4.2-inch mortar with a mustard agent fill (explosive release)

. M139 bomblet with a sarin fill (evaporative release)

. 105mm projectile with mustard agent fill (explosive release)

. 4 .2-inch mortar with a mustard agent fill (evaporative release)

. DOT cylinder - 498 mL - HD (evaporative release).
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DOWNWIND HAZARD PROGRAM D2PC
M125 BOMBLET WITH SARIN FILL — EVAPORATIVE RELEASE

TYPE ? FOR DEFINITIONS

1. YOUR NOVICE LEVEL: 3,2,1 OR 0 NOV
INPUT:1

2. LOCATION LOC
AAD,DPG,EWA, JHI,LBG,NAP,PBA,PAD,RMA,UAD,EUR,NDF
INPUT:DPG

3. SEASON SEA
WIN,SPR,SUM,FAL

INPUT:SUM

5. MUNITION TYPE MUN

105,155,8IN,500,750,M55,525,139,M23,4.2, TON,TMU,NON
INPUT:NON

6. AGENT TYPE AGN
GA,GB,GD,GF,vX,BZ HY,UD,HD,H1,H3,HT,LL,AC,
CG,CK,DM,EG,QL,DF,DC,TC,PR,IP,ZS,KB,NA

INPUT:.GB

8. RELEASE TYPE REL
INS,EVP,SEM,VAR,STK,STJ,FLS,FIR,IGL,EVS

INPUT:EVP

A-2-2



DPG EDS Plan
Attachment A-2
Date: March 2004
Page: 30of 18

9. STABILITY TYPE STB
AB,CD,EF,USW

INPUT:D

10. WINDSPEED (M/SEC) WND

INPUT:1

BRT=25.DI= 5 6.0 10.0

7. SPILL OR AIRBORNE SOURCE (MG) QQQ
INPUT:LB 2.6
LBTO MG .118E+07

SURFACE
12. TEMPERATURE (DEG C) T™MP
INPUT:35

17. SURFACE CODE SUR
GRA,CON,NDF
INPUT:CON

18. TIME OF EVAPORATION (MIN) TEV
INPUT:60

CON EVR=4.900E+03(MG/MIN-SQ M) AREA=1.427E+00(SQ M)
VPR=5.246E+00

Q=1.179E+06(MG) Q'=4.195E+05(MG) TEV=6.000E+01(MIN)
ALL OTHER INPUT

ALL

1 MUN:NON AGN:GB REL:EVP WND= 1.0(M/S) TMP=35.0(C) DPG-SUM
STB:D
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Q(MG) TS(MIN) HTS(M) HML(M) SXS(M) SYS(M) SZS(M)
4.195E+05 6.00E+01 .00E+00 2.00E+02 3.98E-01 3.98E-01 1.00E-01 D
W/2-MINUTE CORRECTION

181. (M) IS DISTANCE TO 1% LETHALITY
243. (M) IS DISTANCE TO NO DEATHS
W/O 2-MINUTE CORRECTION

1566. (M) IS DISTANCE TO NO EFFECTS

ALL OTHER INPUT
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4.2-INCH MORTAR WITH MUSTARD AGENT FILL — EXPLOSIVE RELEASE

TYPE ? FOR DEFINITIONS

1. YOUR NOVICE LEVEL: 3,2,1 OR 0 NOV
INPUT:1

2. LOCATION LOC
AAD,DPG,EWA,JHI,LBG ,NAP,PBA,PAD,RMA,UAD,EUR,NDF
INPUT:DPG

3. SEASON SEA
WIN,SPR,SUM,FAL

INPUT:SUM

5. MUNITION TYPE MUN

105,155,8IN,500,750,M55,525,139,M23,4.2, TON,TMU,NON
INPUT:4.2

6. AGENT TYPE AGN
GA,GB,GD,GF,VX,BZ,HY,UD,HD,H1,H3,HT,LL,AC,
CG,CK,DM,EG,QL,DF,DC,TC,PR,IP,ZS ,KB,NA

INPUT:HD

8. RELEASE TYPE REL

INS,EVP,SEM,VAR,STK,STJ,FLS FIR,IGL,EVS
INPUT:INS
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9. STABILITY TYPE STB
AB,CD,EFUSW

INPUT:D

10. WINDSPEED (M/SEC) WND

INPUT:1

BRT=25.DI= 2.0 100.0 150.0
SURFACE

12. TEMPERATURE (DEG C) T™MP

INPUT:35

22. TIME AFTER FUNCTIONING (MIN) TIM

INPUT:60

ALL OTHER INPUT
ALL

1 MUN:4.2 AGN:HD REL:INS WND= 1.0(M/S) TMP=35.0(C) DPG-SUM

STB:D

Q(MG) TS(MIN) HTS(M) HML(M) SXS(M) SYS(M) SZS(M)
1.421E+06 8.00E-02 .00E+00 2.00E+02 3.80E+00 3.80E+00 2.00E-01 D

52. (M) IS DISTANCE TO 1% LETHALITY

64. (M) IS DISTANCE TO NO DEATHS

349. (M) IS DISTANCE TO NO EFFECTS

ALL OTHER INPUT
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M139 BOMBLET WITH SARIN FILL - EVAPORATIVE RELEASE

TYPE ? FOR DEFINITIONS

1. YOUR NOVICE LEVEL: 3,2,1 OR 0 NOV

INPUT:1
2. LOCATION LOC
AAD,DPG,EWA, JHI,.LBG,NAP,PBA,PAD,RMA,UAD,EUR,NDF
INPUT:DPG
3. SEASON SEA
WIN,SPR,SUM,FAL
INPUT:SUM
5. MUNITION TYPE MUN

105,155,8IN,500,750,M55,525,139,M23,4.2, TON,TMU,NON
INPUT:NON

6. AGENT TYPE AGN
GA,GB,GD,GF,vX,BZ,HY,UD,HD,H1,H3,HT,LL,AC,
CG,CK,DM,EG,QL,DF,DC,TC,PR,IP,ZS,KB,NA

INPUT:GB

8. RELEASE TYPE REL

INS,EVP,SEM,VAR,STK,STJ,FLS FIR,IGL,EVS
INPUT:EVP
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0. STABILITY TYPE STB
AB,C,D,E,F,USW
INPUT:D

10. WINDSPEED (M/SEC) WND
INPUT:1
BRT=25.DI= .5 6.0 10.0

7. SPILL OR AIRBORNE SOURCE (MG) QQQ

INPUT:KG .295

UNIT CODES
ATM=AT SQ FT=SF LB=LB MB=MB  GAL=GL
BAR=BR GM=GM M=MT 0Z=0Z L=LT
CM=CM HR=HR M/MIN=PM  SEC=SC ML=ML

DEG F=DF IN=IN C M/MN=M3 TON(M)=TM PT=PT
FT=FT KT=KT MIHR=MH TON=TN QT=QT

7. SPILL OR AIRBORNE SOURCE (MG) QQQ
INPUT:295000

SURFACE
12. TEMPERATURE (DEG C) T™P
INPUT:35

17. SURFACE CODE SUR

GRA,CON,NDF
INPUT:CON

A-2-8



DPG EDS Plan

Attachment A-2

Date: March 2004

o Page: 9of 18

18. TIME OF EVAPORATION (MIN) TEV

INPUT:60

CON EVR=5.628E+03(MG/MIN-SQ M) AREA=3.570E-01(SQ M)
VPR=5.246E+00

Q=2.950E+05(MG) Q'=1.205E+05(MG) TEV=6.000E+01(MIN)
ALL OTHER INPUT

ALL

1 MUN:NON AGN:GB REL:EVP WND= 1.0(M/S) TMP=35.0(C) DPG-SUM

STB:D

Q(MG) TS(MIN) HTS(M) HML(M) SXS(M) SYS(M) SZS(M)
1.205E+05 6.00E+01 .00E+00 2.00E+02 1.99E-01 1.99E-01 1.00E-01 D

W/2-MINUTE CORRECTION

89. (M) IS DISTANCE TO 1% LETHALITY

119. (M) IS DISTANCE TO NO DEATHS

W/O 2-MINUTE CORRECTION

768. (M) IS DISTANCE TO NO EFFECTS

ALL OTHER INPUT
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DOWNWIND HAZARD PROGRAM D2PC
105MM PROJECTILE WITH MUSTARD FILL — EXPLOSIVE RELEASE

TYPE ? FOR DEFINITIONS

1. YOUR NOVICE LEVEL: 3,2,1 OR 0 NOV
INPUT:1

2. LOCATION LOC
AAD,DPG,EWA,JHI,LBG,NAP,PBA,PAD,RMA,UAD,EUR,NDF
INPUT:DPG

3. SEASON SEA
WIN,SPR,SUM,FAL

INPUT:SUM

5. MUNITION TYPE MUN

105,155,8IN,500,750,M55,525,139,M23,4.2,TON,TMU,NON
INPUT:105

6. AGENT TYPE AGN
GA,GB,GD,GF,vX,BZ,HY,UD,HD,H1,H3,HT,LL,AC,
CG,CK,DM,EG,QL,DF,DC,TC,PR,IP,ZS,KB,NA

INPUT:HD

8. RELEASE TYPE REL
INS,EVP,SEM,VAR,STK,STJ,FLS,FIR,IGL,EVS

INPUT:INS
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9. STABILITY TYPE STB
AB,CD,EFUSW

INPUT:D

10. WINDSPEED (M/SEC) WND

INPUT:1

BRT=25.DI= 2.0 100.0 150.0
SURFACE

12. TEMPERATURE (DEG C) T™MP

INPUT:35

22. TIME AFTER FUNCTIONING (MIN) TIM

INPUT:60

ALL OTHER INPUT
ALL

1 MUN:105 AGN:HD REL:INS WND= 1.0(M/S) TMP=35.0(C) DPG-SUM

STB:D

QMG) TS(MIN) HTS(M) HML(M) SXS(M) SYS(M) SZS(M)
7.053E+05 8.00E-02 .00E+00 2.00E+02 3.80E+00 3.80E+00 2.00E-01 D

35. (M) IS DISTANCE TO 1% LETHALITY

44. (M) IS DISTANCE TO NO DEATHS

264. (M) IS DISTANCE TO NO EFFECTS

ALL OTHER INPUT
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DOWNWIND HAZARD PROGRAM D2PC
4.2-INCH MORTAR WITH MUSTARD FILL - EVAPORATIVE RELEASE

TYPE ? FOR DEFINITIONS

1. YOUR NOVICE LEVEL: 3,2,1 OR 0 NOV
INPUT:1

2. LOCATION LOC
AAD,DPG,EWA,JHI,LBG,NAP,PBA,PAD,RMA,UAD,EUR,NDF
INPUT:DPG

3. SEASON SEA
WIN,SPR,SUM,FAL

INPUT:SUM

5. MUNITION TYPE MUN

105,155,8IN,500,750,M55,525,139,M23,4.2, TON,TMU,NON
INPUT:4.2

6. AGENT TYPE AGN
GA,GB,GD,GF,VX,BZ,HY,UD,HD,H1,H3,HT,LL,AC,
CG,CK,DM,EG,QL,DF,DC,TC,PR,IP,ZS KB,NA

INPUT:HD

8. RELEASE TYPE REL
INS,EVP,SEM,VAR,STK,STJ,FLS,FIR,IGL,EVS

INPUT:EVP
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9. STABILITY TYPE STB
A,B,C,D,EF.USW

INPUT:D

10. WINDSPEED (M/SEC) WND

INPUT:1

BRT=25.DI= 2.0 100.0 150.0

SURFACE
12. TEMPERATURE (DEG C) TMP
INPUT:35

17. SURFACE CODE SUR
GRA,CON,NDF
INPUT:CON

18. TIME OF EVAPORATION (MIN) TEV

INPUT:60

CON EVR=2.320E+02(MG/MIN-SQ M) AREA=3.291E+00(SQ M)
VPR=2.391E-01

Q=2.720E+06(MG) Q'=4.580E+04(MG) TEV=6.000E+01(MIN)
ALL OTHER INPUT

ALL

1 MUN:4.2 AGN:HD REL:EVP WND= 1.0(M/S) TMP=35.0(C) DPG-SUM
STB:D

_Q(MG) TS(MIN) HTS(M) HML(M) SXS(M) SYS(M) SZS(M)
4.580E+04 6.00E+01 .00E+00 2.00E+02 6.05E-01 6.05E-01 1.00E-01 D
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14. (M) IS DISTANCE TO 1% LETHALITY

18. (M) IS DISTANCE TO NO DEATHS

197. (M) IS DISTANCE TO NO EFFECTS

ALL OTHER INPUT
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DOT CYLINDER 498ML HD

TYPE ? FOR DEFINITIONS

1. YOUR NOVICE LEVEL: 3,2,1 OR 0 NOV

INPUT:1

2. LOCATION LOC
AAD,DPG,EWA,JHI,LBG,NAP,PBA,PAD,RMA,UAD,EUR,NDF

INPUT:DPG

3. SEASON SEA
WIN,SPR,SUM,FAL

INPUT:SUM

5. MUNITION TYPE MUN

105,155,8IN,500,750,M55,525,139,M23,4.2, TON,TMU,NON
INPUT:NON

6. AGENT TYPE AGN
- GA,GB,GD,GF,VX,BZ,HY,UD,HD,H1,H3,HT,LL,AC,
CG,CK,DM,EG,QL,DF,.DC,TC,PR,IP,ZS ,KB,NA
INPUT:HD

8. RELEASE TYPE REL

INS,EVP,SEM,VAR,STK,STJ,FLS,FIR,IGL,EVS
INPUT:EVP
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9. STABILITY TYPE STB
A,B,C,D,E,F,U,S,W

INPUT:D

10. WINDSPEED (M/SEC) WND

INPUT: 1

BRT=25.DI= 2.0 100.0 150.0

7. SPILL OR AIRBORNE SOURCE (MG) QQQ
INPUT:ML 498
MLTO MG .631E+06

SURFACE
12. TEMPERATURE (DEG C) TMP
INPUT:35

17. SURFACE CODE SUR
GRA,CON,NDF
INPUT:CON

18. TIME OF EVAPORATION (MIN) TEV

INPUT:60

CON EVR=2.684E+02(MG/MIN-SQ M) AREA=7.641E-01(SQ M) VPR=2.391E-01
Q=6.315E+05(MG) Q'=1.231E+04(MG) TEV=6.000E+01(MIN)

ALL OTHER INPUT

ALL

1 MUN:NON AGN:HD REL:EVP WND=1.0(M/S) TMP=35.0(C) DPG-SUM STB:D

Q(MG) TS(MIN) HTS(M) HML(M) SXS(M) SYS(M) SZS(M)
1.231E+04 6.00E+01 .00E+00 2.00E+02 2.91E-01 2.91E-01 1.00E-01 D
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5. (M) IS DISTANCE TO 1% LETHALITY

8. (M) IS DISTANCE TO NO DEATHS

93. (M) 1S DISTANCE TO NO EFFECTS

ALL OTHER INPUT

S
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ANNEX B
MUNITIONS SPECIFICATIONS

This annex contains excerpts from the Old Chemical Weapons Reference Guide
(SciTech, 1998) describing the components of the munitions to be destroyed using the
Explosive Destruction System. The information provided is to allow readers who are
unfamiliar with the munitions to gain an appreciation for the items that will be destroyed.
Since the actual items being destroyed are range-recovered items, they may be
covered in corrosion or otherwise damaged from having been fired and/or exposed to
the elements for numerous years. The following munitions are included:

. 4 .2-inch Mortar

. 105mm Projectile

M139 Bomblet

M125 Bombilet.
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Figure B-1. 4.2-inch Mortar
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Figure B-2. Projectile, 105mm Gas Persistent H/HD, M60
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Figure B-3. Chemical Bomblet, M139
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ANNEX C
PHYSICAL AND CHEMICAL PROPERTIES

Table C-1 lists the physical and chemical properties of the chemical warfare materiel
that will be treated in the Explosive Destruction System (EDS). The chemicals include:

Mustard agent (H), distilled mustard agent (HD), and mustard-T agent
(HT)

Sarin (GB).
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Table C-1. Chemical and Physical Properties of Chemical Agents of Concern

Levinstein Mustard (H)
70% bis (2-Chloroethyl)
sulfide 30% Higher

Distilled Mustard (HD)
Diethyl, 2,2-dichloride

Mustard-T (HT) 60%
HD, 40% [2(2-

Molecular Weight sulfide [bis(2-Chloroethyl) Chloroethyithio)ethyl]
Chemical Name Polysulfides sulfide] ether (T)
Short Name Levinstein Mustard (H) Distilled Mustard (HD) Mustard-T (HT)
Chemical Formula C4H8CI28 C4H8CI2S HD - C;HsCl,S
T - CgHy5C10S,
Molecular Weight 159.08 (pure mustard) 159.08 HD - 159.08
T-263.3

Physical State
Vapor Density
(relative to air)
Liquid Density
Solid Density

Normal Freezing
Point

Boiling Point

Vapor Pressure

Volatility

Viscosity

Solubility

Heat of Combustion

Amber to brown oily
liquid
Generally exceeds 5.5

1.27 g/mL at 25°C
N/A

8°C

Decomposes at about
180°C

Impurities tend to lower
vapor pressure below
0.11 mm Hg

Approximately
920 mg/m® at 25°C
(reported for HD)

3.95 centistokes at 25°C
(HD)

0.092 g/100 g H,O

at 22°C. Completely
soluble in acetone, CCl4,
CHsCI tetrachloroethane,
ethyl benzoate, and
ether. Completely
soluble in 92.5% ethanol
above 28.6°C.

4,500 callg

Pale yellow oily liquid
5.5

1.27 g/mL at 25°C
Crystal, 1.37 glcm® at 0°C
14.45°C

217°C extrapolated

0.11 mm Hg at 25°C

610 mg/m’ at 20°C
920 mg/m® at 25°C

3.95 centistokes at 25°C

0.092 g/100 g H,0 at 22°C.
Completely soluble in
acetone, CCl,, CHJCI
tetrachloroethane, ethyl
benzoate, and ether.
Completely soluble in
92.5% ethanol above
28.6°C.

756.03 kcal/mole

Viscous liquid, clear to
pale yellow

6.92

1.269 g/mL at 25°C
N/A

0 to 1.3°C for
60/40 mixture

>228°C, not constant.
H fraction removed by
distillation

0.104 mm Hg at 25°C

831 mg/m3 at 25°C

6.05 centistokes at 20°C

Practicaily insoluble in
water. Soluble in most
organic solvents.

5,240 cal/g for 20-year
old samples
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Chemical and Physical Properties of Chemical Agents of Concern

Levinstein Mustard (H)
70% bis (2-Chioroethyl)

sulfide 30% Higher

Distilled Mustard (HD)
Diethyl, 2,2-dichloride

Mustard-T (HT) 60%
HD, 40% {2(2-

Molecular Weight sulfide [bis(2-Chioroethyl) Chioroethylthio)ethyl]
Chemical Name Polysuifides sulfide] ether (T)

Latent Heat of 94 cal/g 94 callg No data. HD is more

Vaporization volatile than T. It boils
off and the combustion
of the mixture changes.

Latent Heat of 26.5 cal/g 26.5 callg N/A

Fusion

Special Properties Decomposes at 165°C
and 185°C

Flash Point 105°C 105°C (Can be ignited by ~ About 100°C

large explosive charges)
DOT Classification  Poison A Poison A Poison A

Corrosivity

Decontaminants

Stabilizers
Commonly Used

Brass rapidly corroded.

Cast iron poor

Bleaching powder,
sodium hypochlorite

Can be stabilized with

acridine or
naphthoquinoline

Brass rapidly corroded at
65°C; 0.0001 inch/month

at 65°C on steel

Bleaching powder, sodium

hypochlorite, fire

Can be stabilized with

acridine or
naphthoquinoline

Pressure develops in
steel

Bleach

N/A

Notes:

cal/g
DOT

g
g/em?®
g/mL
kcal
mg/m’
mm Hg
N/A

calorie per gram
Department of Transportation
gram

gram per cubic centimeter
gram per milliliter
kilocalorie

milligram per cubic meter
millimeters of mercury

not available
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ANNEX D
ACRONYMS/ABBREVIATIONS
AED atomic emission detector
AEL airborne exposure limit
amp ampere
AR Army Regulation
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
CASARM Chemical Agent Standard Analytical Reference Material
CCTV closed-circuit television
CERCLA Comprehensive Environmental Response, Compensation, and
Liability Act
cfm cubic feet per minute
CFR Code of Federal Regulations
CMA U.S. Army Chemical Materials Agency
cocC chain of custody
coliwasa composite liquid waste sampler
CSsC conical-shaped charge
CwcC Chemical Weapons Convention
CWM chemical warfare materiel
DA Department of the Army
DA Pam Department of the Army Pamphiet
DAAMS Depot Area Air Monitoring System
DDESB Department of Defense Explosives Safety Board
DHHS Department of Health and Human Services
DoD Department of Defense
DOT Department of Transportation
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DPG
DQO
DSHW

ECBC
EDS
EOD
EPDM
ET

FM
FPD
FSS

GB
GC

HA
HASP
HD
HEPA
HT
HTL

IBD
ICAM

ITRI
IOP

Dugway Proving Ground
data quality objective
Division of Solid and Hazardous Waste

Edgewood Chemical Biological Center
Explosive Destruction System
explosive ordnance disposal

ethylene propylene diene monomer
Escort Team

Field Manual
flame photometric detector
Fragment Suppression System

sarin
gas chromatograph

mustard agent

hazard analysis

Health and Safety Plan
mustard agent, distilled

high efficiency particulate air
mustard-T mixture

Host Team Leader

inhabited building distance
improved chemical agent monitor
identification

IIT Research Institute

Internal Operating Procedure
inspection team



kVA
kW

LC/MS
LCO
LSC

pL
psec
MARB
MCE
MDL
MEA
mm
MMD-1
MRC
MS
MSD
MSDS

NEMA
NEW
NFPA
NIST
NMR
NOSE
NRT
NSCMP

o&M
OPCW

kilovolt ampere
kilowatt

liquid chromatography/mass spectrometry
limiting condition of operation
linear-shaped charge

microliter

microsecond

Materiel Assessment Review Board
maximum credible event

method detection limit
monoethanolamine

millimeter

Munitions Management Device, Version 1
multiple round container

mass spectrometer

mass selective detector

material safety data sheet

National Electrical Manufacturer's Association
net explosive weight

National Fire Protection Association

National Institute of Standards and Technology
nuclear magnetic resonance

No Significant Effects

near real-time

Non-Stockpile Chemical Materiel Product

operations and maintenance

Organisation for the Prohibition of Chemical Weapons
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P1U3 Phase 1 Unit 3

PAO Public Affairs Office

PC personal computer

PCC propelling charge can

PCT preconcentrator tube

PDS Personnel Decontamination Station

PM ECW Program Manager for the Elimination of Chemical Weapons
PMCD Program Manager for Chemical Demilitarization
PMNSCM Product Manager for Non-Stockpile Chemical Materiel
POIO Public Outreach and Information Office

PPE personal protective equipment

psi pounds per square inch

psig pounds per square inch gauge

Q-D quantity-distance

QA guality assurance

QA/QC quality assurance/quality control

QAPjP Quality Assurance Project Plan

QC quality control

QL quality laboratory

QP quality plant

RAC risk assessment code

RCRA Resource Conservation and Recovery Act

RDX cyclonite

RPD relative percent difference

SAP Sampling and Analysis Plan

SD standard deviation

SMP Site Monitoring Plan

SOP Standing Operating Procedure

SP Sampling Plan
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SS
SSHO
SSMP

TCD
TCLP
TEU
TNT
TS
TSDF

uBC
UDEQ
uL
USEPA

VCS

XSD

stainless steel
Site Safety and Health Officer
System Safety Management Plan

thermal conductivity detector

Toxicity Characteristic Leaching Procedure
U.S. Army Technical Escort Unit
trinitrotoluene

Technical Secretariat

treatment, storage, and disposal facility
time-weighted average

Uniform Building Code
Utah Department of Environmental Quality
Underwriters Laboratory

U.S. Environmental Protection Agency

volt
Vapor Containment System

halogen selective detector
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ANNEX E
CWC REQUIREMENTS

This annex contains an Explosive Destruction System (EDS) operations scenario from
the Chemical Weapons Convention (CWC) perspective. Specific CWC checkpoints are
identified. These checkpoints must be observed to ensure compliance with CWC

requirements.

These checkpoints must be observed for all CWC declarable items which may include
munitions or Department of Transportation cylinders.

E-1
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EDS Operational Scenario with CWC Checkpoints

First-Day EDS Operations

Receipt of chemical warfare materiel (CWM) at EDS:

a. Treaty Compliance Officer provides the Organisation for the Prohibition of
Chemical Weapons (OPCW) inspection team (IT) with a minimum 4-hour
notification prior to movement for transfer of the CWM from storage to
destruction facility.

b. EDS System Manager notifies Host Team Leader (HTL) of arrival of CWM
from storage to destruction. IT is present to observe the arrival of the
CWM near the entrance of the Vapor Containment System (VCS).

Verification of CWM:

a. The IT is allowed to verify the exterior markings on the CWM overpack
(tem number and OPCW tag number, if present).

b. The U.S. Escort Team (ET) will take instamatic pictures of any OPCW
tagged CWM before the item is moved into the VCS.

C. Instamatic pictures must be approved by the HTL before the CWM

overpack is taken into the VCS.
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13 Destruction of CWM:

The EDS System Manager ensures that the closed-circuit television
(CCTV) camera is adjusted so that the IT can see the CWM:

. Enter the VCS

. Being monitored

) Unpacked

. Prepared for destruction

. Placed in the chamber and door closed.

The EDS System Manager will take a digital camera picture of the CWM
after it is placed into the Fragment Suppression System on the loading
table. The digital photos should include a placard with the munitions
identification number and date of destruction. The EDS System Manager
will furnish a hard copy of the pictures to the HTL.

Ten minutes before detonation of the CWM, the EDS System Manager
will inform the HTL of the approximate time that detonation will occur.

After detonation, the EDS System Manager will notify the HTL of the time
that destruction took place.

1.4 Verification of Destruction:

a.

EDS System Manager notifies the HTL when 2-hour sample collection is
taken. EDS System Manager will furnish the HTL with a copy of the

sample analysis report as soon as it becomes available.
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b. EDS System Manager notifies the HTL when 4-hour sample collection is
taken. EDS System Manager will furnish the HTL with a copy of the

sample analysis report as soon as it becomes available.

c. EDS System Manager notifies the HTL when containment vessel is

drained into waste collection drum.

d. EDS System Manager notifies the HTL when all personnel have left the
VCS for the day. The IT and the ET will proceed to the VCS to place
OPCW seals on all three doors to the VCS. NOTE: No further entrance
can be made into the VCS without coordination with the HTL except in
emergencies. If the seal is broken due to an emergency, the EDS System
Manager will notify the HTL at the earliest immmediate opportunity.

Second-Day EDS Operations (Verification of Destruction Continued)

o

At approximately 0700 hrs, the IT and Escorts, will remove the seals on
the VCS doors.

b. An Escort will attend the daily safety briefing and in turn, brief the IT and
the ET.

c. The EDS System Manager will provide the HTL with a 10-minute notice
before the sample from the waste collection drum is taken.

d. The HTL will furnish the IT with an empty sample container. The IT will
place a seal on the container for ID purposes. The IT will give this
container and two to four unused seals to the EDS System Manager
directly or through the HTL to the EDS System Manager. The EDS

System Manager will use one seal to seal the sample container, one seal
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to seal the overpack, and may use one seal to seal the drum after the

drum is closed.

The IT will observe sample collection and overpacking via CCTV.

The EDS System Manager will ensure that all other operations in the VCS
are halted and that the appropriate command post personnel and
cameras are dedicated to the sampling operation. While maintaining
telephone communication with the HTL, the EDS System Manager will
ensure that the following operations are conducted within view of the

CCTV cameras:

Hold the container up, long enough to see the container seal as

clearly as possible.

) Demonstrate the sample container is empty before collection of the
sample, by inverting the open container in view of the CCTV.

o Collect the sample from the waste collection drum.

o Cover sample with its lid and place one of the seals over the

opening of the lid.

o Overpack the sample container as appropriate and apply another

seal over the opening of the overpack.

) Seal the waste collection drum with another seal, and zoom the
camera on the seal long enough to confirm the seal number as well

as possible (if required).
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. Bring the overpacked sample outside for the IT and ET to confirm

seal integrity, note the seal number, and return any unused seals.

. Prepare and transport the overpacked sample to the lab.

The EDS System Manager notifies the HTL of when the sample container
is to be analyzed in the lab in plenty of time for the IT to be present to
observe the analytical process if they so choose. NOTE: The seals
placed on the overpack and sample container cannot be broken without

inspector presence or permission of the HTL.

The EDS System Manager will take digital pictures of the munitions
fragments as they are removed from the vessel and furnish a hard copy of
the pictures to the HTL. Each photo will have a placard containing the

munition identification number and date the item was destroyed.

NOTE: Waste collection drums will remain in the VCS until the IT has
verified that the contents are below the agreed end-point of destruction as
indicated by the HTL or unless the IT has provided and witnessed the
removal of the seal on the drum. Waste containers or the VCS must be
sealed with an OPCW seal if destruction of the waste collection drum
sample has not been confirmed and the drum is left overnight.

The mutilated metal parts will remain onsite until the inspectors have
confirmed that they are satisfied with the CCTV and photographic record
of their destruction, and the HTL confirms that the metal parts can be

removed.
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ANNEX F
SITE-SPECIFIC MONITORING PLAN FOR THE
EXPLOSIVE DESTRUCTION SYSTEM AT DUGWAY PROVING GROUND

1. INTRODUCTION

This annex presents an Air Monitoring Plan for use with the Explosive Destruction
System (EDS) at Dugway Proving Ground (DPG), Utah.

1.1  Purpose

The purpose of this Plan is to illustrate the strategy that will be used to monitor airborne
concentrations of the chemical warfare materiel (CWM), mustard (HD), and sarin (GB),
during operation of the EDS. This Plan is based on the EDS Phase 1 Unit 2
Deployment Monitoring Concept Plan (PMCD, 2003) and incorporates guidance from
Department of the Army Pamphlet (DA Pam) 385-61.

1.2 Scope

This Plan establishes objectives, procedures, and responsibilities for air monitoring
during destruction of recovered chemical warfare materiel at DPG using the EDS. It
describes the monitoring strategy rationale for general area air monitoring and choice of

monitoring equipment.

A baseline will be conducted to identify monitoring alarm interferences and to establish
achievable monitoring levels for EDS operations at DPG.

F-1



DPG EDS Plan
Annex F

Date: March 2004
Page: 2 0of 22

1.3  Objectives

The objectives of the plan are as follows:

lllustrate the monitoring method used for the CWM operations performed
by the EDS

Ensure that workers and public safety and health are maintained by
providing adequate environmental monitoring as specified in Army
Regulation (AR) 385-61.

2, RESPONSIBILITIES

The Product Manager for Non-Stockpile Chemical Materiel (PMNSCM), through its EDS
crew (Edgewood Chemical Biological Center [ECBC]), will do the following:

Collect and retain all agent-related air monitoring data generated during
this project.

Provide guidance on monitoring operations conducted onsite.

Provide equipment and training and certified personnel to operate
monitoring equipment and maintain certification data.

Provide training and certified personnel to set up and calibrate monitoring
equipment and collect monitoring samples from general area monitoring
stations.

3. MONITORING

The purpose of air monitoring is to indicate to workers when a hazardous atmosphere is

present, maintain a record of worker exposure to chemical agent vapors, and warn of

F-2
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potential releases of chemical agent into the environment, such as during an accident or
spill, thus promoting the safety of the operators, the environment, and the public. The
choice of monitoring equipment is based on the type of monitoring to be performed and
the types of chemicals involved. The location of monitors or sample ports is based on
the operation, the airflow in the area, and the location of the source of the compounds of
interest. Figure F-1 contains the estimated configuration of the Vapor Containment
System (VCS) work site.

Monitoring at the site is described in the Site Safety Submission.
31 Terms

3.1.1 Airborne Exposure Limit (AEL). The AEL is the maximum allowable
concentration in the air for occupational exposures to any CWM. AELs for chemical
agents are contained in AR 385-61. Unless otherwise noted, AEL in this document
refers to the 8-hour time-weighted average (TWA) for unmasked chemical agent
workers.

3.1.2 Area Monitoring. Area monitoring provides notification to personnel when there
is a problem and action must be taken. The monitoring devices or sampling ports are
placed in locations within the work area where there is a potential for encountering
hazardous vapors. The sample locations are determined based on such factors as the
chemical involved, the airflow pattern in the area, the operation(s) being performed, and
the location of the source of potential chemical of concern release.

3.1.3 Confirmation. Confirmation of MINICAMS® alarms is accomplished by the use
of the Depot Area Air Monitoring System (DAAMS). DAAMS is an air sampling system
that consists of a portable air-sampling unit and a mobile- or laboratory-based analytical
system. The air sampling unit is designed to draw a controlied volume of air through a
collection material. As the air passes through the sorbent tube, agent is collected on
the collection material. Sampling is conducted for a predetermined period of time at a
predetermined flow rate. DAAMS tubes collected at the EDS site will be taken to the

F-3
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ECBC mobile chemical laboratory for analysis on a gas chromatograph/mass
spectrometer (GC/MS). Sample analysis takes approximately 1 hour.

3.1.4 Internal Operating Procedures (IOPs). An IOP is a previously approved
document containing monitoring and analysis procedures used by ECBC.

3.1.5 Low-Level Alarm. A low-level alarm is a device used in conjunction with a
low-level monitor or detector that produces an audible sound and flashing light when
concentration of a particular contaminant is detected at or above the AEL.

3.1.6 Low-Level Detector. A low-level detector is a detection device that can provide
detection capability for concentration at or below the established AEL for a particular
contaminant. MINICAMS is an example of a low-level detector.

3.1.7 MINICAMS. MINICAMS is an automatic air monitoring system that collects
compounds on a solid sorbent trap, thermally desorbs them into a capillary gas
chromatograph (GC) column for separation, and detects the compounds with a halogen
selective detector (XSD) or a flame photometric detector (FPD). The MINICAMS is a
lightweight, portable, low-level monitor designed to respond in less than 10 minutes with
alarm capability.

3.1.8 Near Real-Time (NRT) Monitoring. Monitoring where analytical results are
available in a short time (less than 15 minutes).

3.1.9 Quality Plant (QP) Sample. A QP sample is a quality control (QC) sample that
demonstrates whether the instrument is performing within the pre-defined limits.

3.1.10 TWA. TWA is the maximum allowable concentration in the air for occupational
exposures of any CWM in any 8-hour work shift within a 40-hour workweek. Detection
above the 1.0 TWA level requires workers to don personal protective equipment (PPE)
or leave the work site.
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3.1.11 Improved Chemical Agent Monitor (ICAM). The ICAM is a hand-held gross
level detector used for routine monitoring at the Personnel Decontamination Station
(PDS). The ICAM detects vapors of chemical agents by sensing molecular ions of
specific mobilities and uses timing and microprocessor techniques to reject
interferences.

3.1.12 Gross-Level Detector. A gross-level detector is a detection device that can
provide a response within 3 minutes for high agent concentrations (above the AEL).

3.2 Types of Monitoring

3.2.1 NRT Monitoring. ECBC will perform NRT monitoring at DPG in support of the
EDS. The primary monitoring instrument used will be the MINICAMS for detection of
HD and GB.

Work performed within the VCS will be monitored. MINICAMS sampling lines will be
located at the personnel enter/exit door, over the EDS vessel door, over the sample
table, and over the waste drums. In addition, the VCS filter system will have monitoring
ports at mid-bed and stack locations. The NRT monitor will be set to monitor the
mid-bed location and stack location.

There will also be a MINICAMS available for use in the PDS in the event of a potentially

exposed worker.

3.2.2 Confirmation and Historical. DAAMS tubes will be placed at each MINICAMS
position and in the four corners of the VCS. Whenever an NRT alarm occurs, the
DAAMS tubes will be collected and analyzed to determine if the NRT alarm was a true
positive. In addition, DAAMS are collected during the EDS operation even when there
has not been an NRT alarm. These DAAMS tubes, not associated with an NRT alarm,
are considered “historical.”
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3.3 Monitoring Procedures

The following paragraphs describe monitoring and analytical procedures. Table F-1
summarizes VCS monitoring procedures.

3.3.1 NRT Monitoring.

3.3.1.1 NRT Monitoring System. NRT air monitoring will be accomplished using
MINICAMS set at an alarm point no greater than 0.7 times the TWA level for HD and
GB (see table F-1).

The MINICAMS consists of a monitor (sample collection, analysis, detection, and alarm
equipment), a vacuum pump, heated sample transfer lines, compressed gases, and a
computer. In the sampling cycle, the vacuum pump draws air into the MINICAMS
system through the heated sample transfer line. The air sample is drawn through an
automated GC that first collects the sample on a solid sorbent (or in a specific volume
sample loop) and then thermally desorbs the agent into a separation column for
analysis. The MINICAMS will be configured with the appropriate detector for the
chemical of concemn it is set up to monitor. Appropriate action will be taken to correct
any malfunctions.

3.3.1.2 NRT Data Evaluation. The performance of the MINICAMS is monitored daily.
Each day a QP challenge is performed using standards of known concentration. The
area, peak height, retention time, peak width and injection size, and the name of the
technician are recorded on a log sheet.

3.3.1.3 NRT Data Notifications. The MINICAMS operator will notify the EDS System
Manager and Crew Chief in the event of any MINICAMS alarm. |n addition, the DPG
Site Safety and Health Officer (SSHO) may be notified, depending on the situation.
Table F-2 lists several possible situations, persons to be notified, and possible actions
to be taken.



DPG EDS Plan

Annex F
Date: March 2004
Page: 8 of 22
Table F-1. VCS Monitoring Matrix
MINICAMS® DAAMS Tube Samplers
(Near Real-Time) (General Area/Confirmation)
Locations VCS filtration system Collocated with each MINICAMS

Sampling Frequency
Instrument Analysis Time

Number of Personnel
Target Agents

Workplace Exposure Level
(8-hour TWA)®

Alarm Setpoint (not to exceed)

Challenge Levels

PDS

Continuous

Mustard (as HD)
Sarin (GB)

0.0006 mg/m®

GB - 0.0001 mg/m® and

0.00002 mg/m*

VCS work table®
EDS vessel door
EDS waste drum®

Air filtration mid-bed
Air filtration stack

10 minutes or less
1 MINICAMS operator

HD - 0.003 mg/m®
GB - 0.0001 mg/m®

HD - 0.0021 mg/m®
GB - 0.00007 mg/m®

HD - 0.003 mg/m® and

{except in the EDS) and at the four
corners of the VCS

Up to 12 hours
Approximately 15 minutes®

1 GC/MS operator and sample
technician

Mustard (as HD)
Sarin (GB)

HD - 0.003 mg/m®
GB - 0.0001 mg/m®

Not applicable

HD - 0.003 mg/m® and
0.0006 mg/m®

GB - 0.0001 mg/m® and
0.00002 mg/m’®

Notes:

2 The VCS worktable and waste drums are monitored by a common MINICAMS.

sampling site to the laboratory.
¢ The Division of Solid and Hazardous Waste (DSHW) uses the term chemical control limit (CCL),
which is equivalent to 8-hour TWA.

DAAMS
EDS
GB
GC/MS
HD
mg/m®
PDS
TWA
VCS

Depot Area Air Monitoring System
Explosive Destruction System
sarin

gas chromatograph/mass spectrometer

distilled mustard

milligrams per cubic meter
Personnel Decontamination Station
time-weighted average

Vapor Containment System

This 15 minutes does not include the time needed to transport the DAAMS tube samples from the
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Table F-2. NRT Notification Matrix

Situation Notification Possible Action®
Single MINICAMS®  « EDS System Manager * Await result of next MINICAMS cycle
Alarm and EDS Crew Chief . gyacuate non-essential personnel

* Evaluate PPE

* Analyze DAAMS tubes
Two Consecutive * EDS System Manager * Await result of next MINICAMS cycle

MINICAMS Alarms and EDS Crew Chief

* DPG Safety

Three Consecutive

EDS System Manager
MINICAMS Alarms

and EDS Crew Chief
* DPG Safety

Evaluate PPE
Determine source of contamination

Determine source of contamination

Relocate fiitration system MINICAMS sample
point from midbed location to post-bed location
(if alarm was on the midbed MINICAMS)

Notes:

This table is based on detection of chemical warfare materiel (CWM) at the alarm setpoint. Decision

on actual actions taken will reside with the EDS System Manager. Actions may vary, depending on

the actual concentration of CWM detected.

DAAMS = Depot Area Air Monitoring System
DPG = Dugway Proving Ground

EDS = Explosive Destruction System
PPE =  personal protective equipment

3.3.1.4 NRT Control Samples. A QP challenge will be injected at the end of the heated
sample line of the MINICAMS using standard solutions of chemical agents at

concentrations prescribed in the IOP.

3.3.1.5 Challenge Log Sheet. All challenges of the chemical agent monitors will be

recorded on an agent challenge log sheet.

3.3.2 Confirmation and Historical Monitoring. The DAAMS will be used for

confirmation and historical monitoring.
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3.3.2.1 Confirmation and Historical Monitoring System. The DAAMS is an air sampling
and analysis method that provides surveillance sampling data by using sorbent tubes.
The system consists of small, sorbent-packed glass tubes, a vacuum pump, and flow
control hardware. Inthe DAAMS method, air is drawn through the sorbent tube at a
constant flow rate for a predetermined length of time. The contaminant adsorbs onto
the tube packing. After sample collection, the tubes are taken to a laboratory facility
where the sample is analyzed by GC/MS.

3.3.2.2 Confirmation and Historical Data Evaluation. The performance of the GC/MS
used to analyze the DAAMS tube samples is monitored daily in accordance with the
ECBC Quality Control Plan and ECBC IOPs.

3.3.2.3 Confirmation and Historical Data Notifications. The support laboratory will notify
the EDS System Manager of the results of all DAAMS tube analyses. If the samples
were confirmation samples, the EDS System Manager will notify the DPG SSHO of the
results. If the samples were analyzed only for historical purposes, the EDS System
Manager will notify the DPG SSHO only if agent was detected. The PMNSCM EDS
System Manager will be notified of all detections and confirmed detections of chemical
agent. Table F-3 is the DAAMS tube analysis matrix.

3.3.2.4 Confirmation and Historical Control Samples. The support laboratory will
perform QC in accordance with its written laboratory QC Plan.

3.3.3 Monitoring of Potentially Exposed Workers. Monitoring of potentially exposed
workers will be conducted in accordance with interim guidance provided by the Office of
the Assistant Secretary of the Army, dated 10 June 2003.

34 Records

Monitoring Branch technicians will maintain records of MINICAMS analyses, the flow
calibrations, and challenges of the MINICAMS. Monitoring Branch personnel will be
responsible for certifying that monitoring operations are conducted according to this

F-10
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Table F-3. DAAMS Tube Analysis Matrix

Response To Location/Scenario DAAMS Tube Analysis Sites
MINICAMS® VCS All DAAMS stations in VCS and VCS exhaust filtration
Alarm system

MINICAMS Alarm

Contingency

Contingency

Contingency

Quality Assurance
Requirement

Midbed carbon filter
position in VCS air
handling unit

Munition detonation
inside VCS (outside of
EDS vessel)

Visually observe item
leaking inside VCS
(outside of EDS
vessel)

Failure of engineering
controls in VCS

All DAAMS stations in VCS and VCS exhaust filtration
system

All DAAMS stations in VCS and VCS exhaust filtration
system

All DAAMS stations in VCS and VCS exhaust filtration
system

All DAAMS stations in VCS and VCS exhaust filtration
system
Each day of destruction operations at least one ~

*+ DAAMS tube from above the door of the EDS
vessel

Notes:

DAAMS
EDS
VCS

Depot Area Air Monitoring System
Explosive Destruction System
Vapor Containment System

plan and the site-specific QC procedures. ECBC will provide all monitoring data to the

EDS System Manager.

3.5 QC

All monitoring operations will be conducted in accordance with the ECBC Monitoring

Branch'’s Quality Control Plan and IOP. ECBC will incorporate the data generated into

the Monitoring Branch 40-year data storage program, should access to additional
information be required. QC requirements for applicabie ECBC IOPs (IOP MT-08, IOP
MT-13, and IOP MT-16) can be found in tables F-4, F-5, and F-6.
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Table F-4. Quality Control Requirements for IOP MT-08°

QC Sample

Frequency

Acceptance Limits

Corrective Action

Mass Spectrometer Tuning
Verification

Not less than every 12 hours
during sample analysis

Relatives abundances in
accordance with table F-5,
I0OP MT-08

Retune. Verify tuning before continuing.

Five Point Initial Calibration
(ICAL)

When instrument
parameters change

After preparation of new
standards

When ICV or CCV fails

R2 >0.99

Investigate and correct the cause. Repeat
ICAL.

Initial Calibration Verification
(ICV) — at Mid-range

At the start of each day of
analysis

After ICAL

Each target analyte £20% of
true value (VX and L: 25%)

Recalibrate.

Continuing Calibration Verification
(CCV) - at Mid-range

At the end of a sample run
or every 12 hours, whichever
is shorter

Each target analyte £20% of
true value (VX and L: 25%)

If result >120% of true value, recalibrate.
Sample results may be reported.

If result <80% of true value, recalibrate.
Reanalyze sample extracts for each sample
analyzed since the last passing CCV.

Method Blank:
For HD: 90% Clean MEA

For GB: 60% Clean
Ethanolamine Hydrochoride

1 per batch of 20 or fewer
samples

Target analytes less than
reporting limit

Reanalyze all samples associated with
unacceptable blank.

Laboratory Control Spike (LCS)

(Using Sample Matrix as for
Method Blank) — Spike Target
Analytes

1 per batch of 20 or fewer
samples

Recovery within control
limits shown in table F-8 for
individual agents

Reanalyze sample to verify validity of
spiking solution; if same resuits, flag data. If
spike results differ, reanalyze all associated
field samples (including new extraction).

F-1'
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Table F-4. Quality Control Requirements for IOP MT-08° (Continued)

QC Sample Frequency Acceptance Limits Corrective Action
Laboratory Control Spike 1 per batch of 20 or fewer Recovery within control limits If recovery outside limits, corrective action
Duplicate (LCSD) samples shown in table F-8 for individual same as LCS.

(Using Sample Matrix as for agents

Method Blank) — Spike Target . ) c

Analytes Relative percent difference If RPD outside limits, reanalyze sample and
(RPD) between LCS and LCSD  duplicate; if still outside control limit, flag
within control limits shown in associated data.
Table F-8 for individual agents

Matrix Spike/Matrix Spike 1 each per batch of 20 or Same as LCS and LCSD - Reanalyze MS/MSD, verify spiking

Duplicate (MS/MSD) fewer samples except that limits are only solutions. If results are confirmed, flag

(Using Client Sample, if advisory spiked sample.

Specified)

Notes:

?  Analysis of Chemical Warfare Agents in Extracts Using a GC/MS System
MS/MSD may be specified by client. If no MS/MSD is specified, analyst shall select a sample for matrix spiking.

Reanalysis indicates starting with a new aliquot of sample and performing all sample preparation and analysis steps, including new QC samples
and adherence to calibration requirements.

GB = sarin

HD = distilled mustard

IOP = Internal Operating Procedure
QC = quality control

F-13
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Table F-5. Quality Control Requirements for IOP MT-162

QC Sample

Frequency

Acceptance Limits

Corrective Action

Sampling flow rate measurements

During calibration

HD: 400 +50 mL/min
GB: 600 to 1,000 mL/min

Adjust and recheck before starting
calibration and analysis.

Initial Calibration (ICAL)
1 High-level Challenge (1.0 TWA)
1 Low-level Challenge (0.25 TWA)

Start of each operational day
or after failing mid-day
challenge

High: 0.75to0 1.25 TWA
Low: 0.125 to 0.375 TWA

Investigate and correct cause. Repeat
ICAL.

Initial Calibration Verification (ICV)
— Aiso called Challenge

1 High-level Challenge (1.0 TWA)
1 Low-level Challenge (0.25 TWA)

After ICAL

High: 0.75t0 1.25 TWA
Low: 0.125t0 0.375 TWA

Investigate and correct cause. Repeat
ICAL.

Continuing Calibration Verification
(CCV) — Also Called Challenge

1 Low-level Challenge (0.25 TWA)

After every 4 to 5 hours of
operation and at the end of
operational day

Low: 0.12510 0.375 TWA

Investigate and correct cause. Repeat ICAL
if failure is for mid-day challenge. No action
if failure is at the end of the day. Note on
data forms.

Notes:

Operation and Maintenance Procedures for MINICAMS® Mounted in a Mobile Vehicle

Method is for one-of-a-kind, near real-time samples. Reanalysis not possible for QC failures.

mlL/min = milliliter per minute
QcC = quality control
TWA = time-weighted average
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Table F-6. Quality Control Requirements for IOP MT-13?

QC Sample

Frequency

Acceptance Limits

Corrective Action

Sampling Flow Rate Measurements

Before and after sample
collection

Starting and ending flow
rates within 10% of the
average flow rate

Repeat sampling unless samples are one of
a kind. If one of a kind, flag data.

Five Point Initial Calibration (ICAL)

When instrument
parameters change

After preparation of new
standards

When ICV or CCV fails

R2 >0.99

Investigate and correct the cause. Repeat
ICAL.

Initial Calibration Verification (ICV)

At the start of each day of
analysis

After ICAL

Each target analyte +15%
of true value

Recalibrate.

Continuing Calibration Verification
(CCV)

At the end of a sample run
or every 12 hours, whichever
is shorter

Each target analyte +15%
of true value

If result >115% of true value, recalibrate.
Sample results may be reported.

If result <85% of true value, recalibrate.
Analyze second sample tube for each
sample analyzed since the last passing
CCV.

Method Blank

At least one before
analyzing samples

Absence of target analytes
and interferences

Investigate and correct. Repeat method
blank to verify acceptable performance.

Quality Process (QP) — Similar to
Matrix Spike

1 each per batch of 20 or
fewer samples

Recovery 210%

(Note: Agent-specific
limits are currently under
development.)

Verify spiking solutions. Analyze second
QP tube. If results are confirmed, spike and
analyze second sample tube from location
where QP was taken. Ensure acceptance
limits met. Flag data.

Notes:

Analysis of Chemical Warfare Agents and Degradation Products on DAAMS Tubes using a Gas Chromatography System Coupled with a

Mass Selective Detector

QC = quality control
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3.5.1 Quality Control of DAAMS Tubes. New DAAMS tubes shall be subjected to
the following tests, or the manufacturer shall supply documentation with each lot
purchased, attesting that the lot of DAAMS tubes has been subjected to these tests and
meets all requirements. The number of tubes to be pulled for testing is found in

table F-7.

Sampling/acceptance and inspection requirements consist of the following:

. Sample number is in accordance with ANSI/ASQC Z1.4, AQL of
2.5 percent nonconformance.

. Visual inspection for loose packing, warped tube ends, and loose sorbent

material

Table F-7. Samples Sizes for Normal inspection for Maximum of
2.5 Percent Non-Conformance

General Inspection

Lot or Batch Size Level 1, Number of Samples Rejection Number?
2t08 2 1
9to15 2 1
16 to 25 3 1
26 to 50 5 1
51 to 90 5 1
91 to 150 8 1
151 to 280 13 2
281 to 500 20 2
501 to 1,200 32 3
Note:

# Reject the entire lot if this number of samples is found to be defective.
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. Pressure-drop test to ensure sufficient airflow through the tube. For each
type of tube listed, the pressure drop may not exceed the value listed.

- DAAMS 6mm tube Chromosorb® 106 15 inches Hg
- DAAMS 6mm tube Tenax TA 15 inches Hg

- DAAMS 8mm tube Chromosorb 106 8.0 inches Hg

- DAAMS 8mm tube Tenax TA 8.0 inches Hg
- DAAMS 15mm tube HayeSep® D 15 inches Hg

- Transfer tube Chromosorb 106 4.5 inches Hg
- Transfer tube Tenax TA 7.0 inches Hg.

3.5.2 Tube Conditioning. After the representative tubes from a lot pass visual
inspection and pressure drop testing, they will be conditioned in a flow of nitrogen at
290°C for 20 minutes, followed by a 5-minute cooling period. All tubes must be

conditioned before agent recovery testing.

3.5.3 Agent Recovery Testing. Agent recovery testing ensures that the DAAMS
sampling tubes can adsorb and desorb sufficient analyte for accurate sampling and
analysis. The analyst performing recovery tests will enter his/her name and date on the
appropriate line of the DAAMS Tube Acceptance Testing Form (MBFORM-51).

DAAMS tubes will be prepared according to the instructions in IOP-13 for GC/FPD
quality laboratory (QL) samples. However, rather than a 3 microliter (L) spike, each
tube will be spiked at one TWA for GB (4 pL spike of standard solution). The spiked
tubes will be analyzed for GB according to IOP-13, including instrument calibration and
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data reporting. The results of agent recovery testing will be recorded on the DAAMS
Tube Acceptance Testing Form (MBFORM-51). In accordance with Chemical Agent
Standard Analytical Reference Material (CASARM) requirements, recovery must be at
least 75 percent to be acceptable. After the final test, the analyst/tester will sign the
Acceptance Testing Form (MBFORM-51) to indicate whether the lot passes or fails the
series of tests and deliver the form to the Chief of the Monitoring Branch.

If a sufficient number of tubes pass agent recovery testing, the remaining tubes in the
lot will be conditioned and delivered to the Chief of the Monitoring Branch for issuance
to samplers and analysts.

If more than the allowable number of tubes fail the agent recovery test, the lot is
rejected. The analyst should return the entire lot to the QA representative. In
consultation with the Chief of the Monitoring Branch, the QA representative will
determine if each tube in the lot should be tested. If so, new paperwork will be prepared
and sent to the analyst.

4, LIMITING CONDITIONS OF OPERATION (LCOs)

Chemical agent operations at the EDS will not be conducted unless LCOs are met.
LCOs for air monitoring are shown in table F-8.

5. DATA QUALITY OBJECTIVES

The data quality objectives for the chemical compounds monitored at DPG during EDS
operations can be found in table F-9.
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Personnel

Calibration and QC

Instrumentation

Support Laboratory

1 Certified MINICAMS®
operator

1 Certified GC/MS
operator

1 Sample Technician

EDS System Manager
or designee present

Agent calibration and
challenge standards are
current

Operational instruments
calibrated and in control

Operational method in
control (QP samples)

Sufficient MINICAMS to
monitor designated NRT
monitoring points

Sufficient DAAMS
sample tubes to monitor
all sampling points (four
locations in VCS, one in
PDS, one in VCS
filtration unit)

Sufficient operational
support equipment to
support all monitors and
monitoring locations

Meets the laboratory’s
LCOs.

Notes:

DAAMS
EDS
GC/MS
LCOs
NRT
PDS
QC

QP
VCS

Depot Area Air Monitoring System
Explosive Destruction System
gas chromatograph/mass spectrometer
limiting conditions of operation
near real-time

Personnel Decontamination Station
quality control

quality plant

Vapor Containment System
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Table F-9. Laboratory Data Quality Objectives for Agent Analysis Methods

Sample
Collection Lab Analytical Reporting Monitoring Precision Accuracy Completeness
Parameter Matrix Method Method Units Level (RSD) (% Recovery) (%)
MINICAMS® NRT IOP MT-16 TWA 1.0 TWA N/A? 75t0 125 95
Historical TWA b
IOP MT-13 1.0 TWA N/A? >10% a5
Air DAAMS O ! (mg/m?®) 0 °
GB Confirmation TWA Positive
T-13 1.0 TWA N/A 95
DAAMS I0P M (mg/m®) 0 Response
45% ppb o d o o
MEA Grab 10P MT-08 (uglL) 410 <30% 54% to 111% 95
MINICAMS NRT IOP MT-16 TWA 1.0 TWA N/AY 75 to 125 95
Historical TWA 1) b
IOP MT-13 1.0 TWA N/A >10% a5
Air DAAMS (mg/m®) °
HD Confirmation TWA Positive
-1 .0 TWA A a5
DAAMS IOP MT-13 (mglm®) 1.0 N/ Response
90% ppb e f f
Grab IOP MT-08 290 <209 15% to 82% 95
MEA (ng/L) 0% b b
Notes:

a

QP samples for MINICAMS and DAAMS methods are not analyzed in duplicate. Descriptive statistics for precision are not available.

QP accuracy limit is currently under evaluation. Agent-specific limits will replace the temporary limit shown here when sufficient data are

accumulated.

Reported monitoring level is the Practical Quantitation Level (PQL) as determined from applying the 40 CFR 136, Appendix B Method

Detection Limit (MDL) statistics to data obtained during the method validation study as reported in “Trace Determination of Isopropyl
Methylphosphonofluoridate (GB) and Bis (2-Chloroethy!) Sulfide (HD) in Chemical Neutralization Solutions by Gas Chromatography-Mass

Spectrometry,” by Stuff, Cheicante, Morrissey, and Durst in J. Microcolumn Separations, 12(2) 87-92 (2000). MDL and PQL results generated
by the ECBC Monitoring Laboratory will replace these values, when available.
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Table F-9. Laboratory Data Quality Objectives for Agent Analysis Methods (Continued)

Notes: (Continued)
¢ Reported precision and accuracy are based on data obtained during the method validation study as reported in “Trace Determination of
Isopropyl Methylphosphonofluoridate (GB) and Bis (2-Chloroethyl) Sulfide (HD) in Chemical Neutralization Solutions by Gas
Chromatography-Mass Spectrometry,” by Stuff, Cheicante, Morrissey, and Durst in J. Microcolumn Separations, 12(2) 87-92 (2000).
Precision and accuracy values generated by the ECBC Monitoring Laboratory will replace these values, when available.

®  For HD by IOP MT-08 method (monoethanolamine [MEA] grab samples), the monitoring level is reported as the PQL as determined from an
MDL study according to 40 CFR 136, Appendix B. This study is being repeated and the results will supplant the value shown.

For HD by IOP MT-08 method, the precision and accuracy are based on statistical description of method performance as determined from
control chart data.

DAAMS =  Depot Area Air Monitoring System
GB =  sarin

HD =  distilled mustard

IOP = Internal Operating Procedure
MEA = monoethanolamine

mg/m® = milligrams per cubic meter
N/A =  not applicable

NRT = near real-time

ppb = parts per billion

RSD = relative standard deviation
TWA =  time-weighted average

F-21
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ANNEX G
DA HAZARD ANALYSIS

1. DESTRUCTION PLAN ANALYSIS METHODS

The Explosive Destruction System (EDS) will be used to dispose of suspect chemical
agent-filled munitions at Dugway Proving Ground (DPG). Hazards associated with
moving the recovered munitions (one at a time'), overpacked in propelling charge cans
(PCCs), to the EDS have been identified in this attachment. This hazard analysis (HA)
was performed in accordance with Army Regulation (AR) 385-61, The Army Chemical
Agent Safety Program, and is intended to address the hazards that the Technical Escort
Unit/Explosive Ordnance Disposal (TEU/EOD) personnel are exposed to while the items
intended for destruction are outside the EDS system. To aid in evaluating identified
hazards, potential incident and accident scenarios have been defined and risk
assessment codes (RACs) assigned. The RACs are based on the combination of
hazard severity and hazard frequency categories. Definitions of the hazard severities
and hazard frequencies are listed in tables G-1 and G-2, respectively, and the RAC
matrix is shown in table G-3. HA worksheets were used to record identified hazards
and to propose recommendations and solutions (table G-4). Postulated accident
scenarios associated with the identified hazards, the controls currently in place to
mitigate each hazard, and recommendations for reducing the severity or likelihood of
the scenario (and hence, the RAC) are described in the worksheets. Accident
scenarios assigned RAC Extremely High require corrective action prior to operations.
Accident scenarios assigned RAC High also require corrective action but are of lower
priority than RAC Extremely High scenarios. If resolutions do not lower the RAC to
Medium or Low, RAC Extremely High and High accident scenarios must be formally
accepted by the responsible authorities.

The plan is to process each item separately. It is possible that more than one item may be processed
at a time if the fills of the items are the same and the quantity of explosives placed in the EDS do not

exceed the design limitation. Should approvals be obtained to process more than one item at a time,
the EDS System Manager will make the decision whether to proceed one item at a time.

G-1
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Table G-1. Hazard Severity Categories
Catastrophic | Fatalities or serious injuries, loss of the facility, environmental release
Critical il Single fatality or serious injury, major facility damage, agent release
within the facility
Moderate I Minor injury, minor equipment damage, agent release within
engineering controls
Negligible v No injuries, no equipment damage, no agent release
Table G-2. Hazard Frequency Categories
Frequent A Occurs often in facility or equipment service life
Likely B Occurs several times in facility or equipment service life
Occasional C Occurs infrequently/sporadically or some time in facility or equipment
service life
Seldom D Possible but unlikely or remote chance of occurrence in facility or
equipment service life
Unlikely E Not expected to occur in career/equipment service life
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Table G-3. Decision Authority Matrix
HAZARD PROBABILITY
Frequent Likely Occasional Seldom Unlikely
A B C D E
l; Catastrophic | |
z EXTREMELY
A
g Critical " [ HIGH
S
5 Moderate ]|
E
R
1'_ Negligible
Y

01078027, DAM ppt
w2001

Source: Army Regulation 385-61, The Army Chemical Agent Safety Program, 12 October 2001.

Decision Authority: Extremely High Commanding General (CG), U.S. Army Materiel Command (AMC)

High CG, U.S. Army Chemical Materiais Agency (CMA)
Medium Installation Commander/Tech Director
Low Installation Commander/Tech Director
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Table G-4. Hazards Matrix
Hazardous Controlled
ltem Condition Cause Effect RAC Recommendation Resolution RAC Remarks
001  Rupture of Munition may be  Exposure to High Wear PPE when Explosive Low
munition dropped while chemical agent (iD) handling munitions;  Operators will (NID)
being removed all persons without wear Level C
from an overpack PPE will remain PPE.
outside computed
hazard zone.

002 Explosion Dropping an armed Personal injury or High Follow established High  This hazard
munition when death; agent (ID) handling procedures (ID) will be
handling or during release and minimize mitigated
movement to the handling. Only EOD after the
EDS trained personnel will munition is

handle the munition; placed in the
all others will remain EDS vessel.

outside the hazardous
fragmentation
distance.
Non-essential
personnel will remain
outside the 1 percent
lethality distance.
(Essential support
personnel [e.g., first
responders, select
EDS operators,
monitoring operators]
may be outside the
hazardous
fragmentation
distance but inside the
1 percent lethality
distance.)
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Table G-4. Hazards Matrix (Continued)
Hazardous Controlled
ltem Condition Cause Effect RAC Recommendation Resolution RAC Remarks
003  Uncontrolled Overpack is not Slow leak of Medium Monitor to detect {ow Monitoring
release of sealed properly or chemical agent (INC)  low-leve! leaks. (D}  will occur
hazardous is not vapor tight  vapor if CWM was before
chemicals during movement broken during moving
to the EDS movement munition to
the EDS.
004 Personalinjury  Improper lifting Personal injury Medium Train workers in Low
(1ID) proper lifting (llE)
techniques; use
mechanical lifting
devices when
possible.
005 Personalinjury  Crushing injury; Personal injury High Do not lift more weight Low
includes dropping (D) than is recommended (NE)
a PCC while by OSHA; Use proper
moving it lifting devices that are
in good condition; Do
not position body parts
under heavy items.
006 Personal injury  Pinching injury; Personal injury Medium Do not position body Low

includes dropping

a PCC while
moving it

(IID)

parts between items.

(IIE)
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Table G4

. Hazards Matrix (Continued)

Hazardous
ltem Condition

Cause Effect

RAC

Recommendation

Resolution

Controlled
RAC

Remarks

007 Physical hazard

Tripping/falling Personal injury

Medium
(IID)

Keep walkways and
work areas free of
unnecessary
obstacles; If path for
moving munition from
storage area to EDS is
rutted, use dirt,
crushed stone, or
bridging to improve
walkway.

Low
(1IE)

008 Chemical injury

Improper handling Personal injury
of decontamination
chemicals

Medium
(I'D)

Train personnel in
proper mixing
techniques and PPE
selection.

Low
(D)

009  Physical injury

Heat injury Personal injury

Medium
(11D)

Provide conditioned
air for hot work
environment. Train
workers in injury
prevention and
recognition.

Low
(IND)

010  Physical injury

Vehicle accident  Personal injury

Medium
(IE)

Follow chemical
weapon escort
procedures when
transporting munition
from storage bunker to
EDS.

Medium
(IE)




Notes:

CwM
EDS
EOD
OSHA
PCC
PPE
RAC

Table G-4. Hazards Matrix (Continued)

chemical warfare materiel

Explosive Destruction System

explosive ordnance disposal

Occupational Safety and Health Administration
propelling charge can

personal protective equipment

risk assessment code

H
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2. DETERMINATION OF SEVERITY CATEGORIES

The severity of occurrence was determined qualitatively and was based on the analyst’s
judgment. Physical injuries were rated and based on capability for death (catastrophic),
permanent injury (critical), minor injury (moderate), and injury not requiring medical
treatment (negligible). Severity of system damage was rated catastrophic if total loss of
the system would be expected.

3. FINDINGS

Ten hazards were identified, of which eight were assigned controlled RACs of Low and
one a controlled RAC of medium. One hazard was assigned a controlled RAC High.
Hazard 002 is an explosion hazard from the accidental dropping of the armed/fuzed
munition while moving it from its storage location to the EDS. This would result in a
potentially fatal or serious injury and is assessed an initial RAC of ID (High). The
controlled RAC also was assigned ID (High). This conservative RAC was assigned
because the EOD personnel will not be able to protect themselves from the forces of an
explosion.

Severe damage of the facility was judged critical. Equipment damage that could be
readily repaired was rated moderate. Negligible damage was considered damage that
would not impair the system or damage that required replacement of an item normalily
expected to be replaced during routine maintenance.

4. DETERMINATION OF LIKELIHOOD CATEGORIES

The frequency of occurrence was judged qualitatively. Frequencies were assigned
based upon the likelihood of occurrence during normal operations. Any routine
operation that did not have controls designed or warnings present as part of the
operation was judged probable. Any hazard that would occur continually was judged
frequent.





